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APPROVAL BY THE MINISTER OF EDUCATION

Alberta Education supports the equitable, effective and efficient
provision of quality educational facilities to schcol boards for the
purpose of accommodating educational programs and activities which
meet the needs of Alberta students.

As Minister of Education, I have authorized the School Capital Manual
as the basis for approving and funding school building projects in
accordance with sections 190, 191, 192 and 193 of the School Act.

Gary G. Mar
Minister of Education
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USING THIS MANUAL: INTRODUCTION

This manual supersedes The Schoo! Capital Policies, Regulations and Guidelines Manual of
September 1990.

THE PURPOSE OF THIS MANUAL

This manual has been prepared for the use of Alberta school boards, administrators, consultants,

including planners and architects, Alberta Education staff and other individuals involved with
school building projects.

The School Capital Manual communicates the position of Alberta Education and provides
direction to school boards who wish to obtain approvals to carry out a school building project.

The manual provides interpretation of program requirements, guidelines and procedures. It will
be of assistance in the preparation of capital project funding applications and with the
development of long-range facility forecasts and facility master plans.

LEGISLATIVE AUTHORITY FOR THE MANUAL

This School Capital Manual has been approved by the Minister of Education and represents t! .
terms and conditions under which school boards may engage in school building projects requ.. d
under Part 7, Division 2 of the School Act; pursuant to Alberta Regulation 383/88 s.2, School
Buildings and Tendering Regulation. School boards are required to comply with these policies,
regulations and guidelines. Please refer to Appendix B for the legislation, regulations and
policies that pertain to school building projects.

Regulations and procedures referred to in this manual can be either mandatory or discretionary.

The word must or shall indicates mandatory requirements. The following statements, "School
boards must complete projects within the budget approved by the School Buildings Board" and
"School boards shall not begin work funded under BQRP until their annual allocation has been
approved by the School Buildings Board..." indicate mandatory actions.

The words should or may indicate discretionary provisions. The following statements, "A
school board may rescind an approved capital project by written notification to thc Schoot
Buildings Board" and "The school board should project total enrolments and capacity needs for a
five-year period..." indicate discretionary actions.

REVISIONS TO THE MANUAL

Revisions will be provided to this manual as necessary.
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- WHO TO CONTACT
@ REGARDING THE SCHOOL CAPITAL MANUAL

Inquiries regarding this manual may be directed to:

Assistant Director or Area Managers
School Facilities

Alberta Education

9th Floor Devonian Building, West Tower
11160 Jasper Avenue

Edmonton, Alberta

T5K OL2

Telephone: (403) 427-2973
Fax: (403) 427-5816

Assistant Deputy Minister
Regional Services Division
Alberta Education
’ 10th Floor Devonian Building, West Tower
11160 Jasper Avenue
Edmonton, Alberta
TSK OL2

Telephone: (403) 427-7484
Fax: (403) 422-1400

J
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School Capitat Manual vi of vii

May 1997




OTHER CONTACTS
. . FOR SCHOOL BUILDING PROJECTS
Alberta Education:
School Operations 427-7235
School Finance 427-2055
Regional Office Branch - Edmonton 427-2952
Regional Office Branch - Calgary 297-6353
Alberta Labour:
Building and Fire Safety 427-8265
Electrical Safety 427-8260
Occupational Health and Safety Services 427-6724
Plumbing and Gas Safety 427-8256
Municipal Affairs:
Municipal Government Board 427-4864
J
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PART ONE

. THE PURPOSE OF THE SCHOOL CAPITAL PLAN

""" ffcient provision of quality educationa

THE SCHOOL CAPITAL PLAN

* provides equity in the provision of educational facilities for Alberta students;

e provides healthful and safe school facilities;

® increases utilization of existing instructional space;

* prolongs the life of school facilities;

e provides new space where other viable alternatives are not available;

¢ provides flexibility to meet changing program needs of students;

e provides full funding for approved projects, including construction costs, consultants' fees,
project expenses, site development, and furniture and equipment costs, based on guidelines
established by Alberta Education;

o is efficient in the allocation of funds and effective in the results achieved; and

¢ is accountable for the school capital funds expended.

‘ 1.A THE FUNDING IN THE SCHOOL CAPITAL PLAN

Alberta Education's budgets for the funding of school capital projects are determined for a
three year time period.

Alberta Education provides capital funding on a government fiscal year (April to March) for
approved school projects.

Funding allocations for BQRP and approvals of new construction and modemization projects
are announced annually.

1.LB  CAPITAL FUNDING AND ALBERTA EDUCATION’S FUNDING FRAMEWORK

Alberta Education’s funding framework allocates funds to school boards using three blocks:
the Instruction Block, the Support Block, and the Capital Block. The Capital Block provides
for the cost of school facilities approved by Alberta Education including:

Building Quality Restoration Program,;
debt owing on school buildings;
current school building projects; and
temporary leasing of school facilities.

Funding cannot be transferred between the Capital Block and any of the other funding

blocks. For further information on the other funding blocks, refer to the Funding for School
Authorities Manual.

‘ BEST COPY AVAILABLE
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PART TWO

. THE COMPONENTS OF THE SCHOOL CAPITAL PLAN

SECTION PAGE
2.A THE BUILDING QUALITY RESTORATION PROGRAM 3
2.8 THE MODERNIZATION OF EXISTING SCHOOL BUILDINGS 6
2.C THE CONSTRUCTION OF NEW SCHOOLS, ADDITIONS

AND PORTABLES 6
2D EQUIPMENT FOR CAREER AND TECHNOLOGY STUDIES 7
2E  LEASE SPACE ON A TEMPORARY BASIS 7
2F  PURCHASE OF FACILITIES AND/OR SITES 8

2.G  AMENDMENT OF CAPITAL APPROVALS BY THE SCHOOL
. BUILDINGS BOARD 8

7. H EMERGENT CAPITAL REQUESTS 8
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PART TWO

‘ THE COMPON._NTS OF THE SCHOOL CAPITAL PLAN

CAPITAL PLAN OVERVIEW

The School Capital Plan will provide full provincial funding, within approved provincial cost
guidelines, to Alberta school boards for school building projects including:

restoration and upgrading of existing, school facilities and sites;
modernization of obsolete school facilities and sites;
construction of n>w space;

equipment for Career and Technology Studies;

lease space on a temporary basis;

purchase of buildings and sites; and

emergent capital items.

Priorities

The School Buildings Board approves the highest priority capital projects (new construction and
modernization) to the extent coverable by the provincial budget for school capital. Projects
approved by the School Buildings Board are financed through grants.

Capital projccts that fall under the program definitions described within Part Two of this r ianuai
are:

he lth and safety requirements, municipal requirements, or replace failed components, and

e BORP (Building Quality Restoration Program) to ﬁpgrade building components to meet
‘ modernization projects with a total cost of less than $100,000;

¢ modernization projects to upgrade existing facilities which are physically or functionally
obsolete and equal to or exceed $100,000 in total project cost;

e new construction projects (new schools, replacement of obsolete or unsafe facilities,
additions and portables) to accommodate enrclment increases and program needs; and

» other projects to address high priority local needs.

1.0
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PART TWO

2.A THE BUILDING QUALITY RESTORATION PROGRAM (BQRP) ’
The Building Quality Restoration Program (BQRP) provides funding to (a) replace
building and site components which have failed and pose health and safety problems for
students and staff, (b) extend the useful life of school facilities and sites, and (c) maintain
the quality of the school environment.

Also included under the scope of the BQRP is the funding of modernization projects with
a total project value of less than $100,000.

Purpose
BQRP funding is provided to enable school boards to:
e meet all regulatory agency requirements;

e provide a safe and healthy environment, including adherence to regulations made
: under the Alberta Safety Codes Act (refer to list of frequently called numbers located
at the front of this document);

¢ replace failed building and site components;

o preserve and improve the quality of the leamning environment,

o upgrade educational facilities to meet mandatory program requirements;

e meet the needs of disableu and special needs students; and .

e replace or augment building components to improve energy conservation and to
realize subsequent cost savings.

BQRP funding is not provided to school boards to:

e supplement routine maintenance and repairs which are funded under the Support
Block, Plant Operations and Maintenance;

¢ provide additional space; or

e provide new furniture and instructional equipment (computers, CTS equipment, etc.).

Pams

Co
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PART TWO

Guidelines anc Planning for Building Quality Restoration

BQRP funding enables school boards to upgrade existing school facilities and sites.

BQRP block funding must be used for component replacement and upgrading of
existing school facilities and sites, for small modemization projects costing less than
$100,000, and for emergent projects. It is a school board's responsibility to ensure
that health, safety and essential upgrading needs, including those requirements of
emergency projects, are met.

BQRP block funding must not be used for:

- construction of new areas including addition of area to an existing facility,

- modemization projects which are equal to or exceed $100,000 total project value,

- purchase of furniture, equipment and window coverings, and

- building operations and maintenance/repair which is funded as part of plant
operations and maintenance in the support block of the funding framework.

School boards must set priorities for work to be funded under their BQRP block
funding allocation. Highest priority projects are those that (1) remedy health and
safety concerns, (2) alleviate immediate mechanical, electrical, structural, code

requirements and program accommodation deficiencies, and (3) upgrade building
components to prolong the life of the facility.

School boards should develop and implement a system of short term and long term
planning for management of their facilities.

School boards and their staff should be knowledgeable of current regulatory
requirements and accepted industry standards.

Funding Allocations

No application 1s required for BQRP funding. Annual BQRP funding will be allocated to

school boards using a block funding approach calculated on the basis of the following
criteria:

75 percent on student enrolment (ECS to grade 12).

25 percent on the area of school facilities owned by a school board and used for
students in grades ECS to 12. School facilities that w=re financed in the past with
local capital funds are eligible for inclusion in the total area.

A school board that has leased space will receive plant operations and maintenance
funds from the support block for the amount of spa~e leased. However, the school
board that owns the space will receive BQRP block funding applicable to the facility.
Funding allocations will include a distance allowance where applicable.

Block funding for BQRP will be announced in the latter part of the calendar year and
funds will be paid in Alberta Education's next fiscal year.

School boards should establish a contingency fund for emergency projects.

School Capital Manual 4of8
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PART TWO

Project Budgets

The School Buildings Board will establish a total annual budget for BQRP projects for .
each school board based on the aforementioned criteria. School boards are to advise

Alberta Education on their Audited Financial Statements of BQRP funds expended and

carried into the next fiscal year.

Consultant fees are included in BQRP block funding.
Administrative and Funding Procedures

A schedule of payments and administrative procedures has oeen developed for BQRP
block funding in the Funding for School Authorities Manual:

e A first advance of 50 percent of the approved BQRP block funding allocation will be
made in Aprnil.

¢ Boards must submit a Statement of Final Costs and a detailed listing of all BQRP
projects for the previous year and a BQRP expenditure plan and a financing
resolution for the current year by June 30. The balance of the approved provincial
funding will be advanced on review of this information.

¢ School boards are required to pay GST on projects. Alberta Education allocates
2.24 percent of a project budget for payment of the non-refundable portion of GST.

School boards must carry out BQRP emergency projects within their BQRP block

funding allocation. School boards are not required to apply local capital building reserves '
to the costs of BQRP projects.

Commencement of Work

School boards shall not begin work funded under BQRP until their annual BQRP
allocation has been approved by the School Buildings Board.

Project Categories

School boards may establish their project priorities, but BQRP funds must be used for
work that is included under the following categories:

Category One: Structural and Axchitectural;

Category Two: Mechanical;

Category Three: Electrical;

Category Four: Code Requirements;

Category Five: Upgrading for Special Needs Persons;

Category Six: Modernization (less than $100,000 total project cost);
Category Seven: Energy Conservation Measures; and

Category Eight: Site Improvements.

School Capital Manual Sof8 May 1997




PART TWO

®

2.C

THE MODERNIZATION OF EXISTING SCHOOL BUILDINGS

Modemization of an existing facility is, in most instances, more cost effective than new
construction. Properly planned modernization of schools can provide excellent
educational facilities at a portion of the cost of new construction.

Modernization provides for an essential renovation of a school building or portion of a
school building to address physical obsolescence and/or improve functional adequacy and
suitability for present and future educational programs. Total modernization project costs
must equal or exceed $100,000 unless a small renovation in conjunction with an addition
is approved by the School Buildings Board. Projects of lesser value should be funded
under the Building Quality Restoration Program.

Purpose

A modemization project to renovate all or part of an existing school facility is intended
to:

¢ overcome major failure or deficiencies throughout a building or a section of a
building which threaten the health and safety of students and staff;

e accommodate educational programs;
e provide access and facilities for disabled persons;

e replace or upgrade building structural components, mechanical and electrical services,
and architectural finishes; and

e accommodate new technology.

THE CONSTRUCTION OF NEW SCHOOLS, ADDITIONS AND PORTABLES

New space to accommodate enrolment growth and educational program requirements or
replacement of obsolete facilities may require the construction of new facilities when
modemization of existing facilities is not feasible. New construction can result in the
development of a new school or an addition to an existing school. In many instances,
new construction and modernization are combined to better accommodate school facility

needs. Additions, portables, and rew schools are funded under the new construction
program.

Purpose
In order of priority, new construction projects may be approved to address:

* health and safety factors which require the replacement of a building or section of a

building due to major failure or deficiencies where modernization or restoration is not
feasible;

s requirements for additional space due to enrolment increases where school boards can

demonstrate that existing schools are fully utilized and other viable alternatives are
not available;

y -
C-“
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PART T\VO

a critica! need for additional instructional space, to accommodate the delivery of
educational programs; and

a need for adaitional non-instructional space (administration, staff, storage, etc.) and
gymnasium facilities.

2.0 EQUIPMENT FOR CAREER AND TECHNOLOGY STUDIES

School boards that receive approval for construction of new or modernization of existing
Career and Technology Studies (CTS) facilities from the School Buildings Board may
submit an application for funding of CTS equipment for the approved CTS facilities.

2.E LEASE SPACE ON A TEMPORARY BASIS

Funding for the temporary leasing of facilities provides space for the instruction of
students when a school facility is not available.

Conditions

(1) The School Buildings Board may provide funding for a school jurisdiction to lease
a facility on a temporary basis for the instruction of students provided that:

)

(a) the jurisdiction does not have a school facility to accommodate the students;

(b) all school facilities in the jurisdiction to which students might be reasonably
transported are full; and

(c) school facilities belonging to another school jurisdiction in the community or
to which students might be transported are full.

Funding will not be provided to a school jurisdiction for the temporary leasing of

facilities:

(a) for purposes other than the instructior .f students;

(b) when school facilities accessible to students are available;

(c) for programs that are not mandated by Alberta Education ¢.g. Outreach;

(d) for physical and recreational activities;

(e) for lease costs that are excessive; and

() for lease costs that are covered by a jurisdiction’s insurance.

17
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PART TWO

. 2.F PURCHASE OF FACILITIES AND/OR SITES

The School Buildings Board may provide funding for the purchase of a facility and/or
site or for the transfer of a school facility under the Disposition of Property Regulation.

School boards are responsible for the acquisition of reserve land for school construction

purposes in accordance with the Municipal Government Act and the Municipal
Government Amendment Act.

2.G AMENDMENT OF CAPITAL APPROVALS BY THE SCHOOL BUILDINGS
BOARD

School boards must submit to Alberta Education, School Facilities, a request to amend or
change an approval by the School Buildings Board.

22H EMERGENT CAPITAL REQUESTS

Funding may be provided for emergent capital projects (new construction and
modernization). Emergent funding is for circumstances that are not foreseeable within
the regular capital application cycle. School boards must submit a request to the
Assistant Director, School Facilities, for processing and presentation to the School
Buildings Board.

Purpose

‘ Emergent funding may be provided to address:

¢ unexpected major failure throughout a building which threatens the health and safety
of students and staff;

e cntical need for space due to unexpected, significant enrolment increases; and

¢ other unforeseen circumstances.

N
’
£
o

School Capital Manual 8ofR

May 1997




PART THREE
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PART THREE

THE PROCESSING OF REQUESTS FOR
SCHOOL BUILDING PROJECTS

3.A SCHOOL BOARDS SUBMIT REQUESTS FOR SCHOOL BUILDING
PROJECTS

Project Justification

Prior to submitting their requests for school building projects, school boards must assess
facility needs and develop a facility plan for their entire jurisdiction. All possible
alternatives for delivering education programs and accommodating students must be
considered. Capital applications to the School Buildings Board for new construction and
modernization projects must be accompanied by a five-year facility plan.

Planning

School boards must assess facility needs and develop a facility plan for their entire
jurisdiction.

School boards must consider all possible alternatives for delivering education programs
and accommodating students. They may include:

¢ making more efficient use of existing space available in other schools or other

facilities in the community, in other communities in the region, or in other school
jurisdictions;

e sharing facilities with the community, other school boards or agencies,

e offering programs in business or industrial facilities in partnership with local
businesses;

e operating schools for longer periods each day;
e year-round-schooling; and

* equipping schools with technology in lieu of building more traditional school
buildings.

School boards should identify and incorporate cost-efficiency initiatives in their capital
applications to reduce school capital spending.

New construction and modernization should be considered only when absolutely
essential.
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PART THREE

Applications for School Building Projects

1. School boards shall submit a one, two or three-year application, for school building
projects other than BQRP projects, to the Assistant Director, School Facilities, by
April 30, or as determined by the School Buildings Board, in order to be considered

for school capital funding. Projects shall be ranked by school boards to reflect local
priorities.

2. Capital applications must be accompanied by an up-dated five-year facility plan and
a capital plan for the whole jurisdiction.

3. A school board motion is required for capital submissions, amendments and
requests for reconsideration.

4. The School Buildings Board may require a school board to provide additional
information relative to a proposed school building project.

5. When a project application is submitted that meets more closely the parameters of
another program, School Facilities may transfer the application to the appropriate
program. School boards will be notified of these changes.

6.  Application forms (which are included in Appendix C) must be prepared for each
project:

Form A for New Construction — new construction, additions, portabies

Form B for Modernization

Form C: Summary Form is required for each year

Individual applications must be submitted for (a) each project (within a facility) and
(b) for each program (New Construction, Modernization) under which the project is
funded. An example is presented in Figure 2.3.2.

Refer to the following sections for specific information on other applications such
as CTS equipment and temporary leasing costs.

7. Applications to the School Buildings Board must be submitted to the Assistant
Director, School Facilities, Alberta Education. The School Buildings Board will

only deal with matters referred to it by school boards, and all submissions must be
in written and documented form.

New Construction Applications

An application must be submitted for each school facility project and each sub-program:
new construction, additions, portables. Applications are to be submitted on a completed
Form A: "New Construction Project Application Form", and consist of:

¢ the completed application form, with an attached sketch plan, for each new school,
addition, or portable project;

¢ abrief description of the proposed project;
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PART THREE

a report demonstrating that other alternatives are not available;

a school board resolution accompanied by the board's priority ranking of all its project
applications for each year under consideration and on a completed Form C:

"Summary Form - New Construction and Modernization Projects for the year __ ",
and

the board's five year facility plan and a capital plan for the whole jurisdiction.

School boards must review needs for new space and substantiate their applications
indicating that:

additional space is needed based on space utilization data and enrolment projections
for the next five years;

no other space is available in another school in the jurisdiction, or in schools
belonging to another jurisdiction in the community, or in the region, to which
transportation may be feasible; and

other facilities that could be used for instruction are not available in the commur * ; or
region.

Example: Applications Required for Multi-type School Capital Projects.

A school board has planned construction for three separate school facilities. Each
facility will require funding under separate capital programs (New Construction and
Modemization) and in two instances construction will be defined under New
Construction sub-programs (New Construction, Additions, or Portables). Each school
and program type will require separate applications:

School Program Type Application Form Required

#1 Addition Form A (New Construction)
Modernization Form B (Modernization)

#2 Addition Form A (New Construction)
Four Core Portables Form A (New Construction)
Modemization Form B (Modernization)

#3 New Construction Form A (New Construction)
Two Core Portables Form A (New Construction)

Note 1:  School #2 and School #3 each require Two Form A applications.

Note 2. Modemization projects at School #1 and School #2 cagnot be combined and
incorporated under one application.

Figure 2.3.2  Applications Required for Multi-type School Capital Projects---An
Example.

ro
[
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PART THREE

Modernization Applications

An application must be submitted for each project. Modemization applications cannot be
combined with New Construction applications. Applications are to be submitted on a
completed Form B: "Modernization Project Application Form", with:

e the completed application form;

¢ aneeds assessment report including educational needs and conditions of the building
components and a sketch plan, brief description and cost estimate of the proposed
project;

e aschool board resolution accompanied by the board's priority ranking of all its project

applications for each year under consideration and on a completed Form C:

"Summary Form - New Construction and Modernization Projects for the year ___";
and

¢ the board's five year facility plan and a capital plan for the whole jurisdiction.

Modemization projects must be screened to ensure that they equal to or exceed $100,000

total project cost. Projects of lesser value are to be funded from the school board's BQRP
block funding allocation.

CTS Equipment Funding Applications
Applications must be submitted before April 30 and include the following:

* summary of plans for implementation of CTS, including projections of the strands,
levels and modules that would be offered;

e current and 3-year projected enrolments for the school by grade and for the CTS
prograr. by strand,

e an inventory of existing CTS equipment for modernization projects;

» sketch floor plans and work descriptions of CTS facility projects; and

¢ information on joint planning and delivery with other school jurisdictions and/or
communities to increase students’ access to CTS programs.

Applications for Temporary Leasing Cost

A school jurisdiction requesting approval from the School Buildings Board for funding to

cover the temporary leasing cost of a facility must submit the following information to
School Facilities:

¢ the number of students and the programs that would be accommodated in the
temporary facility;

e the enrolment projections for the next five years and the utilization rates of school

facilities in the jurisdiction that are within busing distance of the students requiring
temporary facilities,

0
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3.C

o the availability of space in school facilities owned by other school jurisdictions that
are accessible to the students requiring temporary facilities; and

e the area of space to be leased, the terms and conditions of the lease, the cost of the
lease and any other information that is relevant to the lease.

Review of Applications

School board representatives must ensure that a project application falls within provincial
guidelines for:

& gross area,
e capacity, and
e capital cost guidelines,

and that explanation is provided respecting any apparent discrepancy.

ALBERTA EDUCATION REVIEWS SCHOOL BOARDS' REQUESTS FOR
SCHOOL BUILDING PROJECTS

On receipt of the applications for capital funding, School Facilities st.ff review the
applications for completeness. Alberta Education may request school boards to submit
additional information to supplement their applications. The applications are also
reviewed to ensure that the project falls within the provincial guidelines with resnect to
gross area, capacity and costs.

School Facilities staff evaluate all applications against the established provincial

priorities and criteria and prepare recommendations to the School Buildings Board for
decision.

THE SCHOOL BUILDINGS BOARD MAKES DECISIONS ON REQUESTS FOR
SCHOOL BUILDING PROJECTS

The Role of the School Buildings Board

The School Buildings Board is a five member, non-political board appointed by the
Lieutenant Governor in Council to make decisions on school building projects according
to provincial priorities and within the funding targets established by the government. A
more detailed description of the School Buildings Board is provided in Appendix E.
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Provincial Priorities for New Construction and Modernization

The provincial priorities for new construction and modernization capital funding .
allocations are:

(1)  Projects vital to the health and safety of students and staff. These projects include
replacement or essential modernization of a building or a large portion of a
building to correct unsafe conditions or to prevent a major building failure.

(2)  Projects designed to provide space to meet increases in enrolment where other
alternatives are not available. School boards are required to review needs for new
space and substantiate their applications indicating that:

- additional space is needed based on space utilization data and enrolment
projections for the next five years;

- no other space is available in another school in the jurisdiction, or ir schools
belonging to another jurisdiction in the community, or in the region, to which
transportation may be feasible; and

- other facilities that could be used for instruction are not available in the
community or region.

3) Projects designed to meet essentiai facility needs arising from obsolescence or to
address critical need for additional instructional space to accommodate
educational programs. Projects in this category will include:

- essential modernization of a deteriorated building or a large portion of a ‘
building;

- replacement of a deteriorated building where modernization/restoration is not
feasible and the need for space is critical; and

- adaitions or portables to accommodate educational programs where the need
for space is critical.

(4)  Projects designed to provide a comprehensive modernization of existing facilities
or additional non-instructional and gymnasium facilities.

(5)  Other school or community-type needs.

Projects that incorporate cost-efficiency initiatives, all other things being equal, will be
considered by the Schoo! Buildings Board for a higher ranking.

Project Approvals

The School Buildings Board reviews all projects requested by school boards and

approves the highest priority projects in the province within the capital budget established
by the provincial government.

The Minister of Education announces approved projects in the last quarter of the year.
School boards will receive written notification of the School Buildings Board's decisions. ‘

o
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Projects not approved may be resubmitted for consideration in subsequent years.
School Buildings Board approval may be granted:
"In Principle”
or
"In Full"

Approval "In Principle" is given to allow school boards to proceed with planning and
design.

Approval "In Full" is granted to allow school boards to proceed with tender and
construction in accordance with the approved timelines. Alberta Education’s capital
funding is provided on a government fiscal year (April to March).

Retroactive approval will not be given for any project commenced by a school board
without the prior approval of the School Buildings Board.

A school board may rescind an approved capital project by written notification to the
School Buildings Board.

At the time of approval the following information for a school building project will be
established by the Schoo! Buildings Board:

e total budget;
e capacity; and
¢ maximum gross area.

Project Budgets

Budgets will be established by the School Buildings Board for each approved capital
project and will include the following capital cost components:

¢ building construction;
e consulting fees;

e project expenses;

e site development;

» furniture and equipmant costs;

¢ CTS equipment for approved modernization or new construction (only if applicable);
and

» other approved project costs.

]
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COMPONENTS OF APPROVED BUDGET
Building C .

)

(2)

(3)

Funding for building construction component provides for the physical
construction of a school facility and includes a distance allowance, if applicable,
but does not include costs associated with site development or acquisition,
furniture and equipment including CTS equipment, consultants' fees and project
expenses. The following elements are considered to be included in the building
construction component:

o building's substructure and structure;

s exterior walls and cladding;

o interior fixed partitions and moveable partitions;

e vertical movement systems (elevator, escalator);

o finishes (exterior and interior);

o fittings and equipment including items which may or may not be affixed to the
building such as millwork including classroom shelving, storage units and
counters, tack and chalk/white boards, library shelving and counter,
gymnasium equipment including basketball backstops, climbing frames, floor
inserts required for volleyball or badminton, gymnasium equipment storage,
and dividers for classrooms and gymnasium;

¢ mechanical systems;

e clectrical systems; and

¢ contingency allowance.

Consultants' Fees

Funding is provided for consultant fees for services provided by architects,
engineers and any other consultants such as facility planners, landscape architects,
interior designers and equipment planners required to complete a school project.

Project Expenses

Funding is provided for standard project expenses and services associated with a
school building project, including:

e sitesurvey,
e soils report;

e materials testing and reporting for items such as bore holes, compaction and
soils, concrete and mortar;

e roof assessments, inspections and reporting as required;

i
v
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e construction cost estimate (prepared by a Quantity Surveyor);
¢ cnvironmental assessment (Level 1);

e provision of small scale plans of school buildings;

¢ building commissioning of mechanical and electrical systems;
¢ development and building permits; and

¢ printing and photo copying, plotting of computer generated drawings,
communication such as postage, long distance telephone and courier charges,
and travel.

Site Development

Funding is provided for the development of a school site. The site development
component may be comprised of the following:

all site services for the school (water, sewer, gas, etc.);
e electrical and mechanical site services;

o telephone and data site services;

e fire protection;

¢ hard surfaces including fire lane(s); and

e landscaping.

Additional funding for extraordinary site conditions may be considered on a
individual site basis. A school board must submit to School Facilities a

consultant’s report and an estimate of additional costs. The following conditions
may be considered:

e grossly abnorma: geotechnical conditions and site topography; and
¢ unusual local municipal bylaw requirements or local improvement charges.

Furniture and Equipment

Funding is provided for basic furniture and equipment for approved capital

projects. Furniture and equipment funding for approved capital projects does not
include the following:

¢ technology components such as computer equipment, media retrieval centres
and local area networks which are funded under the Instruction Block;

o fittings and equipment which are part of the building construction.

e addition or modemization of the types of facilities that do not require furniture
and equipment;
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Transfer of Funds Between Budget Components

A school board must not exceed the total budget approved by the School Buildings Board
nor the approved building construction cost. However, if the school board can reduce the
building construction cost to an amount that is less than the approved funding, the cost
saving may be applied toward other project components such as furniture and equipment,
site development, consultant fees or project expenses. Further, school boards have the
flexibility to transfer the approved funding among the four components: consultants'
fees, project expenses, site development, and furniture and equipment. Subject to prior
approval from the School Buildings Board, cost savings from the building construction
component may be applied to construction of additional space, an increase to the scope of
a modernization project, or another capital project.

School boards are allowed to transfer monies between some project
components; however, as the construction budget is fixed and cannot be
exceeded, funds cannot be transferred to increase the construction
budget.
Project Transfer of Project
Component Funds Component
Permitted To :
Building Furniture and Equipment
Construction
Budget Allocation > Site Development
Consultant Fees, Project
Expenses
Fumiture and Site Development
Equipment Budget
Allocation > Consultant Fees, Project
' Expenses
Site Development ’ Furniture and Equipment
Budget Allocation
Consultent Fees, Project
Expenses
Consultant Fees/ > Fumiture and Equipment
Project Expenses
Budget Allocation Site Development

Figure 2.3.3. Transfer of Funds Between Project Components

Oy
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Example: A school board determined that the use of spaces within
its new facility must be flexible and decided that costly built-in
millwork must be minimized. Non-fixed furnishings (e.g., metal
component shelving rather than built-in shetving) were provided. In
this case, any savings in funds identified for building construction
may be transferred to the furniture and equipment budget. At the -
same time, the transfer of savings from the building construction
budget to site development or consultant fees also would have been

permissible.

Project Transfer of rroject

Component Funds Componen.
Permitted
To

Builaing ’| Furniture and

Construction |Funds saved in building Eq“ipment
construction budget used for
‘ B“:ﬁet / tlfunds fumiture and equipment. ’_Si te Development
ocation

Consultant Fees

Figure 2.3.4. Transfer of Funds Between Project Components-An Example.

Other Decisions Made by the School Buildings Board
(1)  Building Capacity Ratings

The School Buildings Board also reviews plans affecting area and capacity of
school buildings, including alterations within existing schools that have the effect
of changing the number of instructional areas or capacity.

o "' GESTCOPYAVAILABLE
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School Facilities. They reflect the capacity established at the time of

Records of capacity for all Alberta schools are maintained by Alberta Education, .
construction, minus any exclusions or exemptions approved by Alberta Education.

(2)  Project Cancellation

The approval for a new construction or modernization project which has not
commenced i.e. submission of tender within one year of the date of the approval
“In Full”, may be withdrawn unless a school board notifies the School Buildings
Board and p-ovides justification as to why the project should not be cancelled.

(3)  Amendments of School Buildings Board Approvals and Emergent Projects

School boards wishing to have the School Buildings Board deal with an emergent
item or amend an original approval or approved project, must forward their
request to the Assistant Director, School Facilitizs, for processing and forwarding
to the School Buildings Board.

(4)  Temporary Lease Space

School boards wishing to have the School Buildings Board deal with a need for
the temporary lease of instructional space must forward their request to the
Assistant Director, School Facilities, for processing and forwarding to the School
Buildings Board.

Requests on the above will be placed on the agenda for action at the earliest scheduled
meeting of the School Buildings Board. ’

3.0 THE MINISTER OF EDUCATION ANNOUNCES DECISIONS ON SCHOOL
BUILDING PROJECTS

After decisions on capital applications have been made by the School Buildings Board,
the Minister of Education announces project approvals in the last quarter of the year.
Approval “In Principle” allows school boards to proceed with planning and design.
Approval “In Full” allows school boards to proceed with tender and construction in
accordance with the approved timelines.

c -
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THE CONSTRUCTION OF
SCHOOL BUILDING PROJECTS

SECTION

4.A

4B

4.C

4D

4E

4.F

1.'E SCHOOL BUILDINGS BOARD INFORMS SCHOOL
BOARDS OF THE AMOUNT OF FUNDING AND MAXIMUM
AREA AND CAPACITY OF APPROVED PROJECTS

SCHOOL BOARDS PLAN PROJECTS AND REPORT PROGRESS
TO ALBERTA EDUCATION

SCHOOL BOARDS SUBMIT PROJECT TENDER(S) OR
SUBTRADE TENDER(S) TO ALBERTA EDUCATION

SCHOOL BOARDS CONSTRUCT PROJECTS AND
REPORT PROGRESS TO ALBERTA EDUCATION

SCHOOL BOARDS RECEIVE FUNDING PAYMENTS FOR
SCHOOL BUILDING PROJECTS

SCHOOL BOARDS MAY HOST OFFICIAL OPENINGS OF
SCHOOL BUILDING PROJECTS
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4A THE SCHOOL BUILDINGS BOARD INFORMS SCHOOL BOARDS OF THE
AMOUNT OF FUNDING AND MAXIMUM AREA AND CAPACITY OF
~ APPROVED PROJECTS
The Schiool Buildings Board notifies school boards in writing of its decisions, the amount
of funiding and the maximum area and capacity of approved projects.
The Amount of Funding Provided for School Building Projects
The School Buildings Board authorizes a total budget for each approved school building
project. Budgets provide for the costs of building construction, consulting fees, project
expenses, site development, fumiture and equipment costs within the provincial capital
cost guidelines established by Alberta Education. Boards must complete projects within
the budgets approved by the School Buildings Board.
Schedule of Basic Building Construction Support Prices
Basic Building
Construction Funding
Type of Construction ($ per Square Metre)
New Schools and Large Additions
(Over 1,000 square metres)
Elementary 892
Junior High 931
Senior High 991
Small Additions
(Under 1,000 square metres)
Elementary 965
Junior High 1,007
Senior High 1,072
Core Portables 710
Self-contained Portable Schools 710
Free-standing Portable Schools 570
The Basic Building Construction Cost includes a contingency allowance, but does not
include costs associated with site development or acquisition, purchase of furniture and
equipment, consultant fees and project expenses.
r )
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Location of Differentials and Distance Allowances ‘
The following increase in funding per square metre is provided as a result of location and
distance.
Major Project Minor Project
(over S1M) (under $1M)
Permanent Portable Permanent Portable
Location Differential ($ per square metre)
Edmonton and Calgary 0 0 0 0
Red Deer and Lethbridge 20 15 10 10
Medicine Hat 35 15 20 10
Grande Prairie 75 35 35 25
Fort McMurray 90 45 55 30
Lloydminster 55 30 30 . 15
Distance Allowances (8 per square metre)
0 - 100 kilometres 0 0 0 0
100 - 200 35 20 25 15
200 - 400 70 45 55 30
400 - 600 105 55 90 45
Over 600 160 95 145 70

For the purpose of this schedule, the major urban centres are Edmonton, Calgary, Red
Deer, Lethbridge, Medicine Hat, Fort McMurray, Grande Prairie, and Lioydminster.

Funding will be calculated by adding to the "Basic Building Construction Funding Per
Square Metre" first a location differential and then a distance allowance.

For projects where distance can be calculated from more than one major urban centre, the
additional funding will be the lowest of the calculated amounts.

Special distance allowances will be added to the basic building construction funding per
square metre for school building projects approved for the Northland and Fort Vermilion
school jurisdictions. Allowance to be added for permanent type of construction is
$273.00 per square metre. Allowance to be added for portable classroom construction is
$208.00 per square metre.
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Funding Guidelines for Consultant Fees, Project Expenses, Site Development, Furniture
and Equipment

Consultant Fees and Site Furniture and
Total Project Project Expenses Development Equipment
Value (%) (%) (%)
Elem Jr Sr Elem  Jr/Sr em T/Sr
Fee Exp Fee Exp Fee Exp
Addition
< $0.5M 85 3 95 3 95 3 6 8 8 8
$05M-$12M 8 3 9 3 9 3 6 8 8 8
$1.2M - $2.5M 775 3 85 3 875 3 6 8 8 8
$2.5M - $5.0M 75 3 8 3 8 3 6 8 8 8
>$5.0M 7 3 75 3 15 3 6 8 8 8
Replacement Addition same as above 4 5.4 4 4
New Schools
$2.5M - $5.0M 75 3 8 3 8 3 9 10 9 9
$5.0M - $8.0M 7 3 153 715 3 9 10 9 9
Replacement School same as above 6 6.7 45 4.5
(on same site)
Modernization
< $0.5M 12 2 12 2 12 2 5 5 4 4
$0.5M-$1.2M 22 12 2 12 2 5 5 4 4
$1.2M - $2.5M 1.7 2 11752 1175 2 5 5 4 4
$2.5M - §5.0M 1n 2 ito2 N 2 S S 4 4
>$5.0M 105 2 105 2 105 2 5 5 4 4

The consultant fees, project expenses, site development, and fumiture and equipment
components are funded separately from the Building Construction cost component. Funding for
these components are percentages based on the Building Construction component.

Funding guidelines for consultant fees and project expenses shown in this schedule are for the
building construction component. Additional consultant fees and expenses required for site
development or furniture and equipment components are included in the funding guidelines for
these components. School boards have the flexibility to transfer the approved funding among the
four components: consultant fees, project expenses, site development, and furniture and
equipment. However, school boards must not exceed the building construction funding approved
by the School Buildings Board, nor can boards exceed the approved total project budget.

Funding Extraordinary Circumstances

Additional funding will be provided to address extraordinary soil conditions, site restrictions, or

other extraordinary conditions determined by the School Buildings Board on an individual
submission basis.

r
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Maximum Gross Area of School Building Projects

A maximum gross area for a permanent or portable construction project is established by the

School Building Board.

For new construction projects approved by the School Buildings Board, the following School
Facility Area Guidelines are used to determine maximum gross area, including mechanical

mezzanine.
TABLE A: FUNDED INSTRUCTIONAL AREA GUIDELINES
Type Grades Capacity Number Maximum Size
1 Classroom All Any Any 80 m2 each
Portable Al Any Any 70 m? each
Classroom
2 Science 1-3 Any 0 0
Classroom
4.6 Any 1 for each 200 95 m2 each,
rated capac includes storage
and another for
the remainder of
100 or more rated
capacity
7-9 Any 1 for each 200 120 m? gach,
rated capacn% includes storage
and another for
the remainder of
100 or more rated
capacity
3 Ancillary 1-12 0-200 2 first and fifth
201 - 400 3 ancillary will be
gg: - ggg g 130 m?, all others
- ; 2
8017 - 1000 8 will be 90 m
1I|addlftti’ona|
ancillary for every
200 capacity
r b
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TABLE A: FUNDED INSTRUCTIONAL AREA GUIDELINES (cont'd)

Type Grades Capacity Number Maximum Size
4 g mnas'ilirrv 1-6 15(1) - ggg 150 m2
ysical Activity - 2
2583 som
) 595 m?
7-9 150-;88 250 m?2
1- 2
301 - 625 pio
626 - 940 815 m2
10-12 50-188 250 m?
161-3 2
301 - 625 o
626 - 940 2
941 - 1,250 1,050 m*
1,261 - 1575 1,325 m
1,675 m?
5 Gymnasium All All Any 10% of
Storage gymnasium size
to a maximum of
100 m?
6 Library 1-8 Any Any 40 m2/100
student places +
20 m? for
Electronic Media
7-9 Any Any 40 m2/100
student places +
30 m for
Electronic Media
10-12 Any Any 45 m* /100
student places +
40 m? for
Electronic Media
7 Business 1-86 Any 0
Education
7-9 Any 1 for each 300 115 m?
rated capacity
and one for
remainder of 100
or more rated
capacity
To be determined by the School Buildings Board on the
8 ‘-,:2(’,‘,’,?,2,,“2,’;‘{, 7-12 basis of CTS strands and enroiments.
Studies

~o
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TABLE B: FUNDED NON-INSTRUCTIONAL AREA GUIDELINES

Non-instructional Area School Facility
Suggested Total Maximum Area Total Rated
Type Units (m?2) Grades Capacity
1.0 Administration
¢ Principal Office 1 15 Al Any
* Vice Principal
0 0 All 0-200
Office 1 12 Al over 200
s Administration 0 0 Al 0 - 400
1 10 Ali 401 - 600
2 20 All 601 - 800
3 30 All 801 - 1,000
* General o nfa 20 Al 0 - 200
i 30 All 201 - 400
(Workstations,
equipment, filing) 45 All 401 - 600
' 60 All 601 - 800
70 All 801 - 1,000
« Conference
i 0 0 All 0-400
(mesting room) 1 20 Al 401 - 600
1 30 All 601 - 800
1-2 40 All 801 - 1,000
2.0 Counseling 1 10 All 0-400
(office, interview, 2 20 All 401 - 600
resource) 2-3 30 All 601 -.800
3-4 40 All 801 - 1,000
L
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TABLE B: FUNDED NON-INSTRUCTIONAL AREA GUIDELINES
FOR ADDITION PROJECTS (cont'd)

Non-instructional Area

School Facility

Suggested | Total Maximum Area Total Rated
Type Units (m2) Grades Capacity
3.0 Staff
o Staff Lounge 1 25 All 0-200
1 35 All 201 - 400
1 45 All 401 - 600
1-2 55 All 601 - 800
1-2 65 All 801 - 1,000
o Staff Work 1 20 All 0-200
1 30 All 201 - 400
1-2 40 All 401 - 600
1-2 60 All 601 - 800
1-3 80 All 801 - 1,000
¢ Washrooms
(Male) ni 4 All 0-600
8 All 601 - 1,000
(Female) n/a 6 All 0 -600
12 All 601 - 1,000
4.0 infirmary 1 20 Al 0-200
1-2 30 All 201 - 400
1-2 40 Alt 401 -1,000
5.0 Kitchen 1 10 All 0-200
1 15 All 201 - 400
1 20 All 401 - 600
1 25 All 601 - 800
1 30 All 801 - 1,000
.
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TABLE B: FUNDED NON-INSTRUCTIONAL AREA GUIDELINES (cont'd)

Non-Instructional Area School Facility
Suggested Total Maximum Area Total Rated
Type nits (m? Grades Capacity
6.0 Mechanicai n/a 40 All 0-200
Service Area on 60 All 201 - 400
Ground Floor* 80 All 401 - 600
100 All 601 - 800
120 Al 801 - 1,000
7.0 Physical 2 40 Elemeantary 0-300
Education 2 60 Elementary 301 - 625
o Change Area 2 75 \ementary 626 - 940
2 90 Elementary 941 - 1,250
+ Offico Area 1 10 Elementary 0-625
2 20 Elementary 626 - 940
s Shower and 2 90 Junior High 0-300
Change Area 2 110 i Junior High 301 - 625
2 130 Junior High 626 - 940
2 170 Junior High 941 - 1,250
+ Office Area 1 10 Junior High 0-300
2 20 Junior High 301-625
2+ 30 Junior High 626 - 1,250
« Shower and 2 100 Senlor High 0 - 300
Change Area 2 125 Senior High 301 - 625
2 150 Senior High 626 - 940
2 250 Senior High 941 - 1,250
o Office Area 1 10 Senior High 0-300
2 20 Senior High 301 - 625
2+ 30 Senior High 626 - 940
2+ 40 Senior High 941 - 1,250
8.0 Student Areas
* Gathering n/a Capacity x .8 x .3m? All
¢ Washrooms n/a Capacity + 25 x 3m? All

*Mechanical service areas on other fioors and other building services areas (electrical,

telecommunications servicing, etc.) are included in Type 9.0 (circulation, building services, wall circulation
and storage areas).

School Capital Masual 9of 18 May 1997




PART FOUR

. TABLE B: FUNDED NON-INSTRUCTIONAL AREA GUIDELINES (cont'd)
@
Non-instructional Area School Facility
Suﬂgnted Total Maximum Area Total Rated
Type nits (m2) Grades Capacity
9.0 Circulation,
Bullding Services,
Waeit and Storage
Aroas
o Circulation and n/a Instructional Area All Any
Building Services x 25 %
¢ Wall Area
n/a Instructional Area All Any
« Storage Area x12 %
(general and
rustodial) n/a Instructional Area All Any
x3.5%

. B

School Capital Manual 100f 18

May 1997




PART FOUR

SCHOOL FACILITY AREA GUIDELINES .
TABLE C: FUNDED FACILITY—MAXIMUM AREA FOR CAPACITY

TABLE C.1: NEW SCHOOL FACILITY

Maximum Area (m2) by Occupancy Type
Total Elementary Junior High Seniar High
Student “Total Total Total
Capacity Area Area Area
150 1,545
200 1,840
250 2,185 2,610 2,840
300 2,455 2,940 3,170
350 3,025 3,495 3,700
400 3,315 3,765 3,970
450 3,710 4,210 4,420
500 3,985 4,535 4,750 ‘
550 4,255 4,810 5,025
600 4,525 5,080 5,300
650 5,240 5,900 6,335
700 5,510 6,275 6,715
750 5,780 6,545 6,990
800 6,070 6,705 7,150
850 6,450 7,200 7,650
900 6,725 7,650 7,980
950 7,385 8,295 8,700
1,000 7,655 8,620 9,220

-t
o
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‘ TABLE C.2: CORE SCHOOL (EXPANDABLE-CONTRACTABLE) FACILITY
Maximum Area (mz) by Occupancy Type
Core Elementary Junior High Senior High
Capacity Area Aren Are
150 2,080
175 2,215
200 2,370
225 2,510 2,970
250 2,645 3,105
275 2,900 ‘3,430
300 3,105 3,640 3,855
325 3,240 3,775 3,995
350 3,375 3,910 4,130
375 3,510 4,045 4,270
. 400 3,645 4,180 4,405
450 5,000 5,445
500 5,210 5,655

A
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TABLE C.3: PORTABLE SECTION SCHOOL FACILITY

_ __Type of Facility
g:pr:ns::ﬁ:! Self- St‘::::\t Gross Area
Contractable Contained Capacity (m2)
1 Classroom 25 100
2 Classroom 50 200°
4 Classroom 100 400
6 Classroom 150 600
8 Classroom 200 B0OO
Basic 50 330
Basic 75 700
Basic 100 820
Basic 125 950
_Baskc 150 1,280
Basic 200 1,740

Note:  First two core portables attached to a school are approved for 210m’ to allow for connecting corridor.
Total Capacity of School Building Projects

A total capacity for a schoo! building or a school building project is established by the School
Buildings Board. A total capacity is calculated by adding together the number of student places
designated to the instructional area of a school building or a school building project as follows:

Instructional Area Number of Student Places

1)  for each classroom, science room, ancillary
classroom, portable classroom or business

education area 25
ii)  for each home economics, industrial arts, vocational
shop or CTS area 20
i) for each special education instructional area 10
l! L?
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4.B

SCHOOL BOARDS PLAN PROJECTS AND REPORT PROGRESS TO
ALBERTA EDUCATION

Procedures for Project Implementation

The following are procedures for project implementation after a project has been
approved "In Principle" or "In Full" by the School Buildings Board.

(1

2)

3)

Intent to Proceed "Approval in Full" and “Approval in Principle"

School boards shall submit a motion of "Intent to Proceed" to School Facilities
and the following documentation for each project:

¢ financing resolution, and
e project cost summary.

Alberta Education will review this information and authorize a payment of
10 percent of the funding approved by the School Buildings Board.

a) Commissioning a Prime Consultant

After approval "In Principle" is received from the Schoel Puildings Board,
the school board may hire a prime consultant for a construction project and
enter into formal agreement for complete architectural and engineering
services. The Alberta Building Code defines which consultants' services
are required for various types of projects, and/or

b) Selecting Proposals for Construction or Project Management Services

If a school board decides to use a construction or project management
scheme as an alternative to tendering in accordance with section 3 of the
School Buildings and Tendering Regulation, it must publish a notice for a
call for construction or project management services proposals and submit
the proposal it wishes to accept to School Facilities for Ministerial
approval. After approval is granted by the Minister, the school board may
enter into a contract with the construction or project management firm.

Schematic Plans and Preliminary Cost Estimates

The school board must submit one set of schematic plans and cost estimates to the
Assistant Director, School Facilities, for review at the completion of the
preliminary design phase and before the commencement of detailed design and
preparation of working drawings. The school board must confirm that the total

area, capacity and cost estimates are within the amounts approved by the School
Buildings Board. '
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4.C

4.D

4

(5)

Final Plans and Pre-tender Cost Estimates

The school board must submit, before the tender call, one set of final drawings,
specifications and pre-tender cost estimates to School Facilities for review. The
school board again must confirm that the total area, capacity and cost estimates
are within the amounts approved by the School Buildings Board.

The school board must submit project drawings and specifications to the
accredited local municipality or an accredited corporation or agency in accordance
with the Alberta Safety Codes Act.

Tenders

After approval "In Full" for a capital project is given by the School Buildings
Board, the school board may proceed with tendering the project or the subtrades,
in the case of an alternate scheme of construction, in accordance with the School
Buildings and Tendering Regulation.

If a school board uses a construction or project management scheme, it must
publicly tender each subtrade which equals or exceeds $100,000 and at least 90
percent of the total construction work of the project.

SCHOOL BOARDS SUBMIT PROJECT TENDER(S) OR SUBTRADE
TENDER(S) TO ALBERTA EDUCATION

(D

(2)

Approval of Project Tender or Subtrade Tender

The school board must submit to School Facilities, for Ministerial approval, a
tender for each new construction or modernization project or, in the case of an
alternate scheme of construction, each subtrade tender which equals or exceeds
$100,000 in construction costs. Refer to Appendix B.2 for requirements.

Contract

After a project tender or a subtrade tender has been approved, the school board
must submit, to School Facilities, a copy of the contract with a contractor or a
subcontractor, or in the case of a day labour scheme, written notification of
commencement. A contract that is dated prior to the date of Ministerial approval
of a tender is not legally binding.

SCHOOL BOARDS CONSTRUCT PROJECTS AND REPORT PROGRESS TO
ALBERTA EDUCATION

When the school board submits a signed contract with a general contractor, or
subcontractors, or in the case of a day labour, notice of project commencement, School
Facilities will authorize a payment of an additional 40 percent of the provincial funding
after April 1 so that construction may proceed.

If there are any major construction problems at any time during the construction that
would affect the project budget, the school board must notify School Facilities within two

weeks.
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4.E

As the coristruction approaches 50 percent completion, the school board may submit a
progress certificate issued by the prime consultant and an updated project cost summary.
School Facilities will authorize the release of a third advance of 40 percent of the
provincial funding.

When the school board submits a Certificate of Substantial Performance of Work,
verified by the prime consultant, a fourth advance representing the balance of the
provincial support, less any construction deficiency amount, will be made.

Project Close Out Requirements

Upon completion of the project, the school board must submit to School Facilities a
Statement of Final Costs and a Certificate of Total Performance of the Work for each
project and for each funding program on the forms provided. The school board must also
submit updated or new small scale plans in the format established by School Facilities.

School Facilities will prepare a Final Statement of Eligible Costs and Support and the
final grant payment, if applicable, will be made.

When a Statement of Final Costs is processed by School Facilities and the final funding

payment is made, the project is considered complete. No further funding payment will be
issued.

SCHOOL BOARDS RECEIVE FUNDING PAYMENTS FOR SCHOOL
BUILDING PROJECTS

Payments are predicated on the school board applying local capital building reserves as at
February 15, 1994, to the approved costs of projects authorized by the School Buildings

Board. Alberta Education will pay the cost of approved projects after the reserves are
depleted.

New Construction and Modernization
The sequence of payments is as follows:

¢ First advance—10% following School Facilities' receipt of a school board motion to

proceed, financing resolution, a project cost summary, and confirmation of School
Buildings Board approval.

o Second advance—40% after April 1 and following Ministerial approval of tender and
submission of signed contract with a contractor or subcontractors, in the case of &
construction or project management scheme, or notification of the commencement of
construction when a day labour scheme is used.

¢ Third advance—40% following receipt of a progress certificate verified by the prime
consultant and an updated project cost summary indicating that construction is
approaching 50%.

¢ Fourth advance— the balance less deficiencies hold back following receipt of a
Certificate of Substantial Performance of Work verified by the prime consultant.

A
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¢ Final payment—following submission of Certificate of Total Performance and
Statement of Final Costs. The submission of the Statement of Final Costs must
include the interest earned on the funding advances for a project.

School boards are required to pay GST on projects. Alberta Education allocates
2.24 percent of a project budget for payment of the non-refundable portion of GST.

The approval of a project which has not commenced (i.e., submission of tender) within
one year of the date of the approval *“In Full”, may be withdrawn unless a school board
notifies the School Buildings Board in writing and provides justification as to why the
project should not be canceled.

The school board must adhere to the expenditure schedule established for an approved
project. When extension of the project's schedule becomes inevitable, the school board
must submit to the School Building Board an application for a time extension.

Other Capital Financing Available to School Boards

The costs of capital projects approved by the School Buildings Board are fully funded
within the provincial cost guidelines established by Alberta Education.

The following methods to obtain capital financing are also available to a school board,
with prior approval of the Minister or the School Buildings Board:

e local capital building reserves for school projects;

e proceeds of sale of real property;

¢ proceeds of property insurance; and

e contributions from federal or municipal governments or the community.

4F SCHOOL BOARDS MAY HOST OFFICIAL OPENINGS OF SCHOOL

BUILDING PROJECTS

The following practices will be followed with regard to presentations at official school

openings.

mn For all government funded projects; school boards are presented with the
provincial Coat of Arms, an Alberta flag and a bronze plaque.

(2)  For projects not funded by government, school boards are presented with the
provincial Coat of Arms, an Alberta flag and a commemorative certificate
designed by Alberta Education's Communications Branch.

(3)  Bronze plaques and commemorative certificates will be presented by the Minister
or a department representative on behalf of the government.

(4)  The provincial Coat of Arms will be presented by the MLA for the constituency
in which the school is located.

(5) In the event that both the Minister of Education and the Government MLA are
unable to attend, Alberta Education will designate a representative.

10
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. Notice of School Opening

School boards are required to notify School Facilities at least one month prior to an
official opening in order to allow sufficient time for manufacturing of presentation items.

i
[N
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Appendix A: Glossary of Terms

APPENDIX A
GLOSSARY OF TERMS

ABC
Act

Allowable Area

Alternative Schemes of
Construction

Alternatives to Construction

Alternatives to Tendering
Procedures

Anciliary Space

Approval

Approval "In Principle”

Approval "In Full"

Alberta Association of Architects

Alberta Building Code

Refers to the Province of Alberta School Act. The School Act
sets out the legal parameters that govern the education of
students in Alberta. The management, operations and powers
of local school boards are also specified within the Act.
Nothing in Alberta Education's regulations, policies or
procedures can detract from-the objectives and underlying
principles of the Act.

Amount of space defined by guidelines for school! facilities.

Refer to School Buildings and Tendering Regulation 383/88.

Solutions for the accommodation of students that do not
require the construction of school facilities. Such alternatives
may include the expanded use of technology, introduction of
year round schooling, an extended school day, leased space,
or the sharing of facilities with other institutions.

Refer to School Buildings and Tendering Regulation 383/88.

Instructional areas used for drama, music, arts, and other
multi-purposes. :

"Approval" must be obtained from the School Buildings Board
for every school building project intended by a schoo
jurisdiction, as stipulated within the Schoo: Act.

The Schoo!l Buildings Board gives approval to school boards
to riroc;,eed with planning and design of a school building
project.

The School Buildings Board gives approval to school boards

to proceed with the tender and construction of school building
projects.

School Capital Manual
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Architectural Services

Area

ASBA

ASBOA
Assessment and
Utilization Report

ATA

B

Barrier Free

Board

BQRP - Block funding
Building Element

Built-in Furniture

Budget

SchooT Capltal Manual

Are expressed as seven phases of services as outlined in the
'Client/Architect Agreement’ and include:

- Predesign

- Schematic Design

- Design Development

- Construction Documents

- Bidding Negotiation

- Construction - Contract Administration

- Post-Construction and Supplemental Services.

Numerical amount of space expressed in square metres or
hectares.

Alberta Schiool Boards Association

Association of School Business Officials of Alberta

A report from Alberta Education that provides total capacity
and utilization rates for a jurisdiction and its school facilities.

Alberta Teachers’ Association

The Alberta Building Code defines the requirements to ensure

thaetd a school facility can accommodate people with special
needs.

Refers to the School Buildings Board as defined in Part 7
Division 2 of the Act.

Building Quality Restoration Program—all school boards are
block-funded based on enrolments, area, distance, and non-
refundable GST.

An 'element' is a major component which is common to most
buildings and serves the same function regardless of design,
specification or construction.

See 'Millwork'

See 'Project Budgets'

cn
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C

Callable

Capacity

Capacity Exemption

Capacity Rating

Capital Block

Capital Cost Guidelines

Capital Plan

CEFPI/|

Census Data

Certificate of Substantial
Performance of Work

Used in reference to cancellation of a rental lease agreement
in order that a school jurisdiction may cancel a lease and
therefore recover school space.

The ‘capacity’ of a new school and the metnod by which it is
established as agrroved by the School Buildings Board.
Records of capacity for all Alberta schools as maintained by
Alberta Education School Facilities, reflects the capacity
established at the time of construction, minus any exclusions

gr exgmptions subsequently approved by the School Buildings
oard.

A school board may request the School Buildings Board to
exempt a school space from an assigned student capacity and
thus reduce the facility's total capacity.

The number of students a facility has been désigned fo
accommodate. Refer to 'Total Capacity' and ‘Net Capacity'.

Under Alberta Education's funding framework the 'Capital
Block' provides for the cost of school building projects
supported by Alberta Ec'ication.

Are provided in Support Schedules which list the maximum
value of work (construction, consultant fees, site development,
furniture and equipment, etc.) which is supported by the
School Buildings Board.

The "Capital Plan" is a one, two or three-year listing of new
construction and modemization projects. Inicluded in the plan
are budget submissions identifying school boards' priority
capital projects and descriptions of past enrolments and 5-
year projections.

Council of Educational Facility Planners/International

Accurate population information for a specific geographical
area obtained from Statistics Canada.

Is a standard certificate issued by a contractor and verified by
a prime consultant to indicate that construction work is
substantially complete and the building is ready for use as per
Canadian Construction Document Committee (CCDC)
document 2.

)
{o
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Certificate of Total
Performance

Clerk of the Works
Code Requirements

Composite Senior High
School

Construction Phase

Construction Progress
Certificate

Consultant
Core Area

Core School

CTS

Is a standard certificate issued by a contractor and verified by
a prime consultant to indicate that all work has been
performed to the requirements of the construction contract
documents as per Canadian Construction Document
Committee (CCDC) document 2.

An on site representative engaged by the school board to
represent the board on the construction site.

Are the minimum requirements for construction defined by the
Alberta Building Code.

A high school designed to provide students with academic,
fine arts, and practical arts programs.

A stage in the development of the project that occurs after the
construction contract has been awarded and unti the
certificate of substantial completion has been issued.

A schedule of the value of various parts of the construction
work and the vaiue completed to date as per Canadian
Construction Document Committee (CCDC) document 2—
Stipulated Price Contract.

An individual or entitY retained by a school jurisdiction to
provide specific services during a prescribed period.

The space that is provided to meet the needs of the regular
curriculum, including administrative and service areas.

A school building, which ‘is constructed to be permanently
located, and can be expanded or contracted by the addition or
removal of portable classrooms.

A "6 x 6 school" is a core school that consists of a core section
with a capacity for 225 students that can have six portable

classrooms added with a capacity of 150, for a total capacity
of 375 students.

An "8 x 8 school" means a core school that consists of a core
section with a capacity for 300 students that can have eight
portable classrooms added with a capacity of 200, for a total
capacity of 500 students.

Career and Technology Studies

(2]
.o
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D

Distance Allowance

District Utilization Factor

E

ECS
EIA

Elementary School
Emergent Item

Equivalent Full Time
Occupancy

ESL
Expandable/Contractibie

Expenditure Schedule

F

Facilities Master Pian
Facility

Facility Evaluation

Facility Project Plan

Is additional funding for construction, provided on a square
metre basis, for projects that are distant from the closest
major centre, either Calgary or Edmonton.

See "Utilization Ratio"

Early Childhood Services
Educational Impact Assessment

A facility which provides school space for grades 1 through 6
and ECS.

An unforeseen development or expenditure.

"Equivalent Full Time Occupancy"” is used as a measurement
of space utilization. Enrolment is calculated on the number of
student spaces occupied throughout the school day. Part time
student use is expressed in terms of full time equivalent
students (FTEs).

English as a Second Language
See "Core School"

Schedule of projected payments and amounts tc complete the
project.

A general or broad plan for facilities and facility devefopment
within a schoot jurisdiction.

Site, building or space within a building which serves a
number of specified space functions.

Assessiiient of facility characteristics. which includes site,
architectural and engineering components, maintenance
planning, safety, adequacy and environment protection, to
determine its ability to accommodate current and future needs.

A specific step by step plan which may be followed for an
educational facility project.

School L apital snual

SoT 12 May 1997




Appendix A: Glossary of Terms

Final Statement of Eligible
Costs and Support

Financing Resolution
Fiscal Year

Freestanding Portable
FTE

Funded Facility Area

Funding Framework
Funding Payments

Funding Payment
Schedule

Furniture

G

Gross Area

GST

hp

School t‘lpﬂll Manual

A statement prepared by the School Facilities that lists all
support costs of a school building project prior to issuance of a
project's final funding payment.

A board motion indicating total project cost and sources of
funds. Rafer to Alberta Education’s sample resolution form.

Alberta Education's fiscal year starts on April 1st and ends on
March 31st of the following year.

See 'Portable-freestanding’

Full Time Equivalent. Refer to 'Equivalent Full Time
Occupancy'.

That portion of a facility which is supported by Alberta
Education.

The method Alberta Education uses to allocatas funds to
school boards using three blocks: Instruction Block, Support
Block and Capital Block.

Revenue provided to school boards for school building
projects in accordance with Alberta Education's approved
budget schedule.

See 'Payment Schedule'

Includes basic furnishings such as desks, seating, storage
cabinets, tables and fixtures which are normally provide
under gt contract separate from the general construction
contract.

The area within the perimeter of a school building. It is
;pqa:ured from outside to outside of the building's exterior
inis

Goods and Services Tax

Horse power
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Impact Assessment

Instructional Area

Instructional Block

Inventory of Space

J

Junior High

L

Legislation

Legislative Authority

Life Cycle Costing

M

Modernization Project

Determination of the Impact which may occur when a site is
developed. The more commonly required assessments
inclpci?s environmental, archeological and heritage building
projects.

Those areas of a school building that are designated for
purposes of instruction, examinations, and other student
activities where direct or indirect student-teacher interaction is
maintained or scheduled. Also included are storage areas
considered directly related to various instructional areas (i.e.,
gym storage, drame storage, and science preparation areas).

Under Alberta Education's funding framework the
"Instructional Block" provides for the cost of principals,
teachers, instructional support staff, learning resources, and
supplies, equipment, and furnishings used in the instructional
program.

A listing of a school jurisdiction's owned or leased facilities,
which includes facility area and usage.

A facility which provides educational space for grades 7
through to .

Refer to "School Act",

The School Capital Funding Policies, Regulations and
Guidelines Manual represents various terms and conditions
established by the Minister under which a board may engage
in a school building project under Part 7, Division 2 of the
School Act, pursuant to Appendix D.1, Alberta Regulation
383/88 s.2., School Buildings and Tendering Regulation.
School authorities that access funding grants are required to
comply with the policies, regulations and guidelines.

Process that examines all costs associated with a facility
project for the extent of its lifetime.

The essential restoration of an entire or a portion of a schoo!
facility to improve its functional adequacy and suitability for
present and future educational programs. Projects funded
under Alberta Education’s Modernization program have a total
value that exceeds $100,000.

c
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Major Urban Centres

Maximum Building Gross
Area

Mechanical Areas

Millwork

Modular

N

Needs Assessment Report

Net Jurisdictional Capacity

New Capacity

New Construction Program

Non-instructional Area

O

On Site Services

Defined by Alberta Education as Edmonton, Calgary, Red
Deer, Lethbridge Medicine Hat, Fort McMurray, Grande
Prairie, and Lloydminster.

Is the gross area for new construction capital projects and
portable classrooms for funding by the School Buildings

Board. The current Alberta Education School Facility Area
Guidelines will be used to determine maximum gross araa.

Space included in the gross area calculation for mechanical
and/or electrical plant and equipment.

Built-in cabinet work or customized furnishings of wood
supplied under the general construction contract including
cupboards, counters, benches, shalving, mirrors, chalk and
tatéﬁbogrds, and buitt in seating provided by millwork
subtrades.

A building material or component developed as a standard
which can be variously fitted together or has been designed as
a detachable unit fitted for a specific purpose such as a
classroom or laboratory.

Report which outlines a jurisdiction's educational needs,
conditions of building components, sketch plan(s), brief
description and cost estimate of proposed project(s).

Total capacity rating of all schools in a school jurisdiction
reduced by approved leases and exemptions.

In the event that a new construction project adjusts the

capacity rating, a new capacity will be incorporated to
reconcile the school board's total capacity one year after the
date of Ministerial approval of the tender or alternate to tender
scheme of construction.

Refers to projects that are complete facilities, additions to
existing facilities or portable (relocatable) classrooms.

Areas of a school building that are designated for
administration, general storage, staff rocm and staff work
area, infirmary, washroom, shower and change rooms,
mechanical and electrical areas, entrances, circulation areas,
elevators, ramps, and exterior walls.

The services such as water, sewer, gas, telecommunication
and electrical lines located on the school site.

School CapWal Manual
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P

Payment Schedule

Permanent Construction

Physical Appraisal

Policy

Portabie - Freestanding

Portable - Self-contained

Post Occupancy Evaluation

Prime Consultant
Program Stage

Project

Project Budgets

Project Cost Summary

Project Implementation
Schedule

Project Management
Scheme

The pa%ment amounts to school jurisdictions that will be
issued by Alberta Education for the support of approved
school building projects.

A construction project that does not include portable units.

An assessment and testing of existing facility areas,
conditions, capabilities and adequacy.

“Policy” provides Alberta Education's position on significant
educational issues. A policy statement is the major guide to
future discretionary action. Official policies appear within the
Alberta Education Policy Manual.

A facility constructed for relocation from site to site and
installed without physical connection to a facility of permanent
coristruction.

A free standing portable with washroom facilities.

The 'post occupancy evaluation' process is used to assess the
effectiveness of the overall facility planning stratégy used in
the development of a school building project.

Consultant or firm appointed by a school board to design and
administer a capital project and to direct subconsuliants.

First stage in the planning of a facility where the educational
and facility requirements are defined.

Capital funding is provided for a 'project’ which usually
involves building construction but may be limited to furniture
and equipment and purchase and/or development of site.

The 'project budget' for an approved capital project approved
by the Sch2ol Buildings Board which provides funds for costs
such as building construction, consulting fees, project

expenses, site development and furniture and equipment
costs.

A summary of projected total project costs and sources of
funding as required on Alberta Education's Project Cost and
Summary Form found in Appendix C.

A schedule of project planning, design, tender call and
construction commencement and completion dates.

Method for delivery of the construction of a project. A school
board may submit a request to the Minister for approvai to use
as an Alternate to Tendering Scheme of construction.

O
J o
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Project Phases

R

Regulations

Relocatable Section

S

Saturation Analysis

School Act
School Building

School Building Project

School Buildings Board

School Capacity
School Day

School Facilities
School Jurisdiction

Senior High School

Site Development

Stages of project development include the program (or
planning) stage, preliminary design, contract document,
tender, construction and post occupancy stages. See also
"Architectural Services".

Refer to official regulations made under the School Act.
These are gazetted and filed as numbered regulations under
the Regulations Act. Alberta Regulations have the force and
effect of law. These deal with matters for which there is
regulatory authority within the legislation.

A combination of one or more movable classrooms and/or
related non-instructional area that may be relocated without
major dismantiement and reconstruction when appended to
another schoal building. '

Enroiment that would occur if all the iand iocated within a
school jurisdiction were fully developed and occupied.

Refer to 'Act'

A building used for the instruction or accommodation of
students that is owned or occupied by a school jurisdiction, a
school jurisdiction and a municipality, or a school jurisdiction
and a joint property owner.

Is the purchase, erection, relocation, renovation, furnishing or
eguipping of, the maicing of structural changes in, or the
addition fo or extension of, a school building.

/ Board established by Order-in-Council under the School
Act, Chapter $-3.1, Part 7, Division 2, Section 189 (1988), that
approves school building projects on behalf of the
Government of Alberta.

Refer to Total Capacity'

A day of school operation as defined within the School Act.

A unit of Alberta Education primarily responsible for the receipt
and processing of school capital applications.

Consists of one or more school districts governed by a board
of trustees.

A facility which provides educational space for grades 10 to 12.

Provision of utility services, access, location of buildings,
playgrounds and landscaping,

3J
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‘ Space Exemptions

Space Function

SPOSA

Statement of Final Costs |

Storage Space

Support Block

Support Schedules

T

' Tender Documents

Tender Regulations

Total Budget
Total Capacity

SelooT Captial Mawaal

The space excluded from the capacity of a school facility or
from the total capacity of a school jurisdiction.

The defined use of space within a school facility such as
classroom, gymnasium and administration.

School Plant Officials Society of Alberta

The statement of actual expenditures and funding for school
1puilding projects as per from Alberta Education's prescribed
orm.

The space provided for housing custodial supplies and
equipment, textbooks and other stationery items.

'The Support Block' in Alberta Education’s funding framework
provides for the costs of plant operations and maintenance,
board governance, system administration, student
transportation; and the equipment and facilities related to
these programs.

_List of financial support provided by Alberta Education for

approved projects.

The documents that are prepared by the consultant for the
purpose of inviting bid prices for a project. Such documents
may include working drawings, specifications, instructions to
biddtersi form of contract and general conditions of the
centract.

All schoo! building projects funded by Alberta Education are
subject to tender regulations within the School Buildings and
Tendering Regulation 383/88. Refer also to 'Alternatives to
Tendering Procedures'.

Refer to 'Project Budgets'.
The maximum number of students a school building can

accommodate based on 25 students per classroom, 20/25 for
certain CTS rooms and 10 for special education rooms.
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U

Utilization Ratio

Vv

Value Analysis

The ratio determined by dividing a board's total FTE student
enrolment by its net capacity.

'Value Analysis' involves an in-depth study of a project or
program to determine its functions, performance; durability;
and reliability, and to find the least costly solution to achieve a
set of predetermined requirements.

Gy
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Appendix B.1: Legisiation - School Building Projects

APPENDIX B.1:

LEGISLATION - SCHOOL BUILDING PROJECTS
LEGISLATIVE AUTHORITY: SCHOOL ACT

LEGISLATION

SCHOOL ACT Statutes of Alberta 1988 Chapter S-3.1
Consolidated July 8, 1994

Interpretation
1(1) In this Act

(r) "school building” means a building used for the instruction or accommodation of
students that is owned or occupied by

(i) a school jurisdiction
(i) a school jurisdiction and a municipality, or
(i) a school jurisdiction and another person;
(s) "school building project” means
(i) the purchase, erection, relocation, renovation, furnishing or equipping of,
(i) the making of structural changes in, or
(iii) the addition or extension of, a school building;

Part 7 Property
Division 2 School Buiidings Board

Establishment of Board
189(1) The Lieutenant Governor in Council may establish a board which shall be known

as the "School Buildings Board" consisting of 5 members appointed by the
Lieutenant Governor in Council.

(2) The Lieutenant Governor in Council may designate one of the members of the
Board as Chairman.

-
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Approval
190(1) Repealed 1994 c29 s61.
(2) Where a school jurisdiction

(a) wishes to engage in a school building project that involves the construction of
or the addition to a school building, and

(b) repealed 1994 c29 s61.

the school jurisdiction shall, before construction begins on the schoal building
or addition, submit a copy of the plans respecting the area and capacity of
the building or addition to the School Buildings Board.

(3) No structural alteration that has the effect of reducing the number of classrooms
in the original design of the school building may be made to a school building
unless a copy of the plan amended for area and capacity has been submitted to

the School Buildings Board.
School Building Project

191 Subject to section 192, a school jurisdiction may engage in a school building
project.

Approval of Project
192(1) When a school jurisdiction intends to carry out a school building project, that

school jurisdiction must obtain the approvals required under the regulations from
the School Buildings Board.

(2) A school jurisdiction shall give to the School Buildings Board any information
concerning a school building project that the School Buildings Board requires in
order for the School Buildings Board to determine

(a) the necessity for the proposed school building project, having regard to
existing and available facilities, and :

(b) the nature and suitability of the school building project.
Regulations

193 The Lieutenant Governor in Council may make regulations respecting school
buildings or school building projects.
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Appendix B.2: School Buildings and Tendering Regulation 383/88

APPENDIX B.2:
SCHOOL BUILDINGS AND TENDERING
REGULATION 383/88
Definitions
1. In this regulation
(a) "Act" means the School Act,
(b) "alternate scheme of construction” means a scheme of construction of a
schc'>ol bguilding project that is undertaken by a board in accordance with
section 9;
{c) *Director” means the Director of the School Finance and Facilities Branch of
the Department of Education;
(d) *School Buildings Board" means the School Buildings Board appointed under
section 189 of the Act;
(e) "tender' means a bid called for by a board with respect to a school buiiding

project.

School Buildings

2 The Minister may establish the terms and conditions under which a board may
engage in a school building project under section 190 of the Act.

Tenders required

3. Subiject to section 9, a board shall obtain tenders prior to entering into a contract for
a school building project.

Tendering procedures

4 (1)

(4)

(5)

A notice for a call for tenders shall be given by publishing the notice at least
once a week for 2 consecutive weeks in a newspaper that circulates within the

district or division where the school building project is to be undertaken and the
notice shall include

(a) the name of the school building project or the type of sub-trade or both,
(b) the address where the tenders are to be sent,

(c) the closing date and time of the tender, and

(d) the time, date and location where tenders shall be opened.

Alternate bids may be included in tenders only if the board calls for alternate
bids from all tenderers.

Tenders submitted to board shall be complete and submitted on the form, if
any, prescribed by the board.

If a completion date is specified in a call for tenders, the board shall not accept
a tender unless the completion date is stated in the tender.

A board shall receive tenders at a location specified by the board up to the time
and date specified by the board as the deadline for receiving tenders.
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(6)

@)
8)

©

After receiving the tenders, a board shall open the tenders in public at the time,
date and location stated in the notice.

An authorized representative of a tenderer shall sign the tender.

if a board chooses a tender on the basis of a basic bid it shall ensure that
information on the method of choice is available to all tenderers and shail
advise the Minister of the method of choice when the tender is submitted to the
Minister for approval.

If the board does not choose a tender on the basis of the basic bid it may
select a tender on the basis of the basic bid as modified by alternate bids and
the board shall ensure that the method of choice is made available to all the
tenderers and that the Minister is advised of the method of choice when the
tender is submitted to the Minister for approval.

Withdrawal of tenders

5.

If a board calls for tenders, no person shall withdraw a tender submitted to a board

until

(a)

(b)

another person has entered into a contract with the board following the
acceptance of a tender, or

35 days after the deadline for receiving tenders, whichever is earlier.

Lowest tender

6.

(1)

(2)

3)

A board shall submit the lowest original tender for approval to the Minister in
accordance with section 7.

Notwithstanding subsection (1), a board may submit a tender that is not the
lowest tender i

(a) the board can show an error in the lowest tender, or
(b) the lowest tender is incomplete or not prepared in accordance with the
instructions to the tenderers.

Notwithstanding subsections (1) and (2), the Minister may, on application by a
board, not approve the lowest tender if the board provides evidence
satisfactory to the Minister that the lowest tenderer's performance on a recent
building project was unsatisfactory.

Approval of tender

7. (1) On obtaining tenders, the board shall submit the tender signed and sealed in
accordance with section 4(7) that it wishes to accept to the Minister for
approval along with
(a) either the origiral bid bond and consent of surety or a certified cheque

that meets the requirements of section 8, a copy of the board motion of
selection of the tender, a list of all tenders received and, if the lowest
tender is not accepted, the reason for not accepting it and any other
information that the Minister requires, and
£
[P
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(b) evidence that

0] a development approval has been obtained for the project by

the board,

(i) any bylaws necessary for the construction or financing of the
rojuct have been passed tg' the board and approved by the
ocal Authorities Board, an

(i)  an agreement under section 184 of the Act if one has been

entered into by the board.

(2) If the Minister approves a tender submitted under this section, the board may
accept that tender.

Security of tender

8. (1) Either an original bid bond and consent of surety or a certified cheque in an
amount of not less than 10% of the amount of the tender, that is valid and in
effect for a period of not less than 35 days after the deadline for receiving
tenders shall accompany each tender other than a tender under section 10.

(2) If the form of the bid bond or the consent of surety that accompanies the
tender are other than the standard forms approved by the Canadian
Construction Association, the board shall, except in the case of a tender under

section 10, notify the Minister of any deviation from the standard forms when
the tender is submitted for approvat.

Alternative to tendering

9. (1) A board may, prior to undertaking a school building project, submit to the
Minister an alternate scheme of construction for a school building project
without obtaining tenders under section 3.

(2) ?«Eub_mission under subsection (1) must provide detailed information on the
ollowing:
(a) how materials, supplies and labour are to be provided,
(b) an estimate of costs,
?c) the name and qualifications of the proposed manager or foreman,
d) the reasons for the selection of the scheme, and
(e) any other information that the Minister requests.

(3) If the Minister approves an alternate scheme of construction, the board may
undertake a school building project in accordance with that scheme.

Alternate to tendering procedures

10. (1) A board that undertakes an alternate scheme of construction with its own
employees may call for sub-trade tenders to supplement its employees.

(2) If the estimated cost of a sub-trade contract under subsection (1) exceeds
$100,000, the board shall call for tenders in accordance with section 4.

(3) The board shall prescribe the security that is required for tenders under
subsection (2).

7
.
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Contract

11. (1) If an alternate scheme of construction or a tender under section 10, or both, is
approved by the Minister, the board shall enter into a contract with the builder
or tenderer, as the case may be, and shall ensure that the contract
(a) is in substantial compliance with the scheme or tender,

{b) is not binding on the parties unless the tender, if any, has been
approved by tha Minister, and

() provides that thie fenderer, if any, will obtain sufficient builder's risk or
course of construction insurance to protect the board and the Crown in
right of Alberta in the event of any damage to property or injury to
persons, uniess the board has builder's risk or course of construction
insurance coverage sufficient to cover the cost of the construction.

2) A ooby of a contract entered into under subsection (1) shall be forwarded on
execution to the Director.

Performance security

12, (1) A contract entered into under section 11(1) shall be accompanied by
(a) a performance bond in amount of not less than 50% of the contract
price, or
(b) a certified chegue in the amount of not less than 25% of the contract
price,

as performance security and maintenance warranty unless the board

prescribes other requirements for performance security and maintenance
warranty.

(2) A performance bond under subsection (1)(a) or a certified cheque under
subsection (1)(b) shall remain in effect for a period of at least 12 months after
issuance of the final certificate of completion by the board.

Alternate scheme manager, foreman

13. (1) If the Minister has approved an alternate scheme of construction and the
scheme involves the use of a person who is not an employee of the board as
manager or foreman, the board shall
(a) advertise for applications for the position of manager or foreman,

(b) interview all the applicants or if there are more than 3 applicants, at
least 3 of the applicants,

(c) submit to the Director the name of the successful applicant for the
position of manager or foreman and the contract that the board intends
to enter into with the applicant, and

(d ensure that the manager or foreman does not undertake any
construction other than
(i) hoarding
(i) site clean-up
(i) supply of temporary project shacks and cover;

(iv) supply of temporary heat;
(v) supply of temporary toilet facilities;
{vi) hoisting;
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(vii) supply of temporary services including telephone, water and
power to the site;

(viii) miscellaneous items for which a sub-contract bid is not usually
called, including casual carpentry and blocking for other trades.

(2) Alllabour and materials not provided by the manager or foreman under
subsection (1)(d) shall be provided by the board.

Repeal

14.  The School Buildings Regulations, 1977 (Alta. Reg. 41/77), the School Buildings
Regulation, 1978 (Alta. Reg. 60/78), the School Buildings Regulation, 1979 (Alta.
Reg. 180/79), the School Buildings Reguiation, 1984 (Alta. Reg. 344/84) and the
School Buildings Tendering Regulation (Alta. Reg. 333/77) are repealed.

Coming into force

15. This Regulation came into force on December 31, 1988.

[
..
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o APPENDIX B.3:
POLICY - CONSTRUCTION AND PROJECT
MANAGEMENT SCHEMES AND DAY LABOUR SCHEMES

. CONSTRUCTION AND PROJECT MANAGEMENT SCHEMES

Policy: School boards may use a construction or project management scheme
as an alternate scheme of construction for approved school bullding projects of
any size, subject to fulfiliment of the following requirements:

1. the selection of a construction or project management firm must be by public call
for proposals; the criteria for selecting a firm must be quantifiable; and
information on the criteria and the method of selection must be made available to
all proponents. The board must submit the proposal that it wishes to accept to
the Minister for approval,

2.  all subtrades that equal or exceed $100,000 and at least 90 percent of the total
construction work must be publicly tendered in accordance with the School
Buildings and Tendering Regulation;

3. school boards must provide an assurance that the project will be completed
within the budget approved by the School Buildings Board; and

4. the construction or project management firm must not be involved in any actual
construction except for the following:

(a; hoarding
site clean-up
(c) supply of temporary project shacks and cover
(d) supply of temporary heat
(e) supply of temporary toilet facilities

(fH  hoisting
(9) sg:pply of temporary services including telephone, water and power to the
site

(h) miscellaneous items for which a sub-contract bid is not usually called,
including casual carpentry and blocking for other trades.

Il. DAY LABOUR OR OWN FORCES SCHEME

Policy: School boards may use day labour or own forces scheme for approved
school bullding projects of $500,000 or less, in construction cost, subject to

fulfiliment of the requirements of the School Buildings and Tendering
Regulation.
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APPENDIX B .4:
DISPOSITION OF PROPERTY REGULATION 75/97

REGULATION

DISPOSITION OF PROPERTY REGULATION 75/97
Definitions

1 In this Regulation,

(a) “Act" means the School Act,

(a.1) “Government contribution” means money provided by (ne Government to a
board for a school building project and includes all money paid to a board
from the former School Foundation Program Fund;

(b) "rs‘ch:ol day" means a day of school operation specified under section 40 of
the Act.

Lease of real property

2(1) Rlnotwithstanding section 187(2) of the Act, a board may, without approval of the
inister,

(a) lease any real property that is neither a school building nor a portion of a
school building, and

(b) lease a school building or portion of it for use

0] at any time during which instruction is not normally provided to students
in that building or portion of it,

(i) on a school day for a period not exceeding 7 days during the time when
:nstruction is normally provided to students in the building or portion of
t, or

(i)  at any time for a period exceeding 7 days during the time when
instruction is normally provided to students in that building or portion of
it and on leasing it the board shall keep the lease agreement on file at
the board's offices and shall provide the information related to the
leasing of the school space required by the Minister.

(2) When, in the opinion of the Minister, space is available in a school, the Minister may
direct the board operating the school to make that space available to another board.

Sale of property

3(1)  Aboard that wishes to sell any item of real or personal property that has a value of
more than $5,000 may only sell it in accordance with this section.

(2) Prior to selling the real or personal property, the board shall
(a) obtain 2 or more independent appraisals of the market value of the real or
personal property, and
(b) request tenders or arrange for a public auction.

(3) The board shall advertise the sale of the real or personai property at least twice in a
newspaper circulating in the district or division prior to the sale.

~7
-
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)

()

(6.1)

6.2)

(6)

(7)

(8

The board may only sell the property if

(a) the bid or tender received is sufficient, in the opinion of the board, having
re%:rd to the appraisals it received, and

(b) in the case of real property the Minister approves the sale after the bid or

tender is received.

Subsections (2) to (4) do not apply to a sale by a board to another board, a
municipality, a community association, a charitable or non-profit organization, the
Crown in right of Canada, the Crown in right of Alberta or any agent of the Crown in
right of Canada or the Crown in right of Alberta if the board selling the property
obtains the approval of the Minister.

Subsections (2)(b), (3) and (4) do not apply to

(a) a sale of a teacherage by a board, if the board selling the teacherage obtains
the prior approval of the Minister for a procedure for selling the teacherage that
is different than that set out in this section, or

(b) a sale of property to which an agreement under section 184(b) of the Act
applies, if the board selling its interest in the property obtains the prior approval
of the Minister for a procedure for selling the property that is different than that
set out in this section.

If a board offers real property for sale in accordance with subsections (2)(b) to (4)
but does not receive a sufficient bid or tender, the board may, with the prior approval
of the Minister, list the property with a real estate agent.

If a board sells real property,

(a) the board must repay all the outstanding debt relating to that real property, and
(b) any proceeds remaining from the sale of the real property must be divided into

2 amounts so that _

0] one amount bears the same ratio to the remaining proceeds as the
Government contribution bears to the total amount of the project for
which that contribution was made, and

(i) the other amount bears the same ratio to the remaining proceeds as
the contribution by the board bears to the total amount of the project for
which that board's contribution was made.

The remaining proceeds referred to in subsection (6)(b) that are attributable

(a) tothe Government contribution under subsection (6)(b)(i) are to be retained by
the board and, together with the interest earned, applied only to the approved
cost of a future school building project, and

(b) to the board under subsection (6)(b)(ii) may be applied only to a future capital
expenditure.

If, with the approval of the Minister, a board agrees to transfer ownership of real
property, which includes a school building, to another board or is directed to transfer
it by the Minister under section 187(3) of the Act,

(a) the amount payable to the transferring board must bear the same ratio to the
appraised value of the property as the contribution by the board bears to the
total amount of the project for which the board's contribution was made, and

(b) itis not necessary for the transferring board to repay any outstanding debt on
the school building.
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(9) The amount payable under subsection (8)(a) is to be paid by the Government but if
the board that is receiving the real property has any school building capital reserves
those reserves must be used to pay the amount payable under subsection (8)(a)
and the shortfall, if any, is to be paid by the Government.

Repeal

4 The Inspection of Educational Facilities Regulations (Alta. Reg. 264/70), the
Disposition of Property Regulations (Alta. Reg. 71/77), the Budget and Requisition
Report Reg:lation (Alta. Reg. 16/81), the Regulations Delegating Powers to School
Boards (Alta. Reg. 224/75), the Resident Pupil Regulation (Alta. Reg. 305/84), the
School Forms Regulations (Alta. Reg. 262/70) and the Transportation and
Maintenance Grants Delegation Order (Alta. Reg. 155/75) are repealed.

[N 4
~
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APPENDIX B.5:
INSURANCE REGULATION 78/89

BACKGROUND

The basic regulations for determining the school board's responsibility when a school or part
of a school has been destroyed by fire are:

- The School Act, Section 44(1), and
- Regulation 78/89 the Insurance Regulation, Section 3.
POLICY OF THE SCHOOL BUILDINGS BOARD

If a fire occurs in a school, the school board shall replace or repair the damage using the
proceeds of the fire insurance.

PROCEDURES
The Schools Buildings Board has adopted the following procedures:

- The school board contacts the insurance agent immediately after the fire loss and shall
notify the School Facilities Unit of the extent of damage.

- A school jurisdiction is required to provide the plans, replacement costs and the capacity
to the School Buildings Board when rebuilding and/or repairing a school, after a fire.

- Section 180 (1), (2) and (3) of the School Act requires that the approval of the School
Buildings Board be obtained if the capacity of the school is to be reduced upon
replacement by insurance funds. Where partiai or total school replacement is required
due to loss by a fire, any changes in the capacity must he afproved by the School
Buildings Board. Any amendments to area and capacity will require that a statement of
need and application form be submitted. The approval will be issued after an analysis of
plans has been completed, a statement of eligible area has been determined and the
estimated costs have baei established.

LEGISLATION
SCHOOL ACT Statutes of Alberta 1988 Chapter S-3.1 Consolidated July 8, 1994

Part 3 School Boards
Division 2 Operation and Management

Powers of boards
44 (1) A board must:

b) in respect to its operations
i keep in force a policy or policies of insurance,
(i) with the approval of the Minister, participate in an arrangenient
under Part 15 of the Insurance Act, or
(i)  with the approval of the Minister, Farticipate in an alternative
arrangement acceptabie to the Minister,
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for the purpose of indemnifying the board and its employees in
respect of claims for
(v)  damages for death or personal injury,
(v) damages to property, and )
(vi) da to property owned by the board in respect of which the
board has an Insurable interest
A; that the board has agreed to insure or
B :iorb\ﬁ/ihich the board otherwise has or may have assumed
ability, :
in an amount and form prescribed by the Minister;

Regulations
61 The Minister may make regulations...

(b) ovemning the requirement of boards to
?i) acquire insurance, or
(i) take part in schemes or arrangements to protect the board and its
teachers and other employees with respect to loss or legal liability.

REGULATION

INSURANCE REGULATION 78/89
(School Act) (No Amendments)

Policies

1. ) ’h\/I .bgatrd shall, unless the board obtains prior written exemption from the
inister,

(@) keep in force policies of insurance or other forms of indemnification in
compliance with the minimum requirements of this Regulation, and

(b) ensure that all policies of insurance are underwritten by insurers
licensed to undeitake insurance in Alberta.

(2) A board may determine a daductible amount for a particular type of
: insurance coverage but in the opinion of the board that deductible amount
must be an amount that the board will be able to pay if there is a claim. [s.1]

General liability insurance

2. M A board shall keep in force a general liability insurance policy or other form of
indemnification in the minimum amount of $2 000 000 per occurrence for any
loss or damage resulting from bodily injury to or the death of 1 or more

persons, and for loss or damage to property, regardiess of the number of
-claims arising from any 1 occurrence.

(2) The policy or other indemnification under subsection (1) shall provide
coverage to a board for all claims arising because of a liability imposed by

law on a board and for liability assumed under an agreement entered into by
the board.
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indemnification that the board obtains the word “insured" is defined to include
the named insured and aiso any employee, board member or agent or any
other person, whether recelving compensation or not, acting within the scope
of his duties for the named insured.

. (3) A board shall ensure that in a general liability policy or other form of

(4) In obtaining a general liability insurance policy or other form of
indemnification, a board may consider those insurance coverages set out in
the Schedule and any other types of coverage that the board considers it
may require. [s.2]

Property insurance

3. (1) A board shall keep in force a property insurance policy or other form of
indemnification, including an automatic acquisition clause, to cover all
property for which indemification for damages to property is required by
section 44(1)(b) of the School Act.

(2) The insurance coverage required in subsection (1) shall be in an "all risks"
form, but if it is unavailable, coverage including at least the perils of fire,
exrlosion. impact by aircraft or vehicle, lightning, riot, smoke, windstorm and
hail, or an equivalent form of indemnification approved by the Minister may
be kept in force.

(3) Subject to subsection (4), the insurance required in subsection (1) shall
provide for indemnification of the board against loss on a replacement cost
basis at the time the property is damaged or destroyed, with the condition
that the replacement need not necessarily be on the saime site or adjacent to

the insured property and that the insurance proceeds maybe used to
‘ contribute towards a different size or type of property.

(4) A board may insure property on an actual cash value basis or a salvage
basis, or any other reasonable basis of valuation that is considered
appropriate by the board, if the property

{(a) has been unoccupied and unused for at ieast 6 months,

(b) is a building scheduled for replacement or demolition and the board

has entered into a contract for replacement or demolition of the
building, or

{c) is beinghused for other than school purposes and is not to be replaced
as a school building. [s.3]
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Automobile insurance

4, (1)  Aboard shall keep in force an automobile insurance policy or its equivalent ‘
for all vehicles that are owned and operated by the board, or for which a
license has been obtained by the board pursuant to the Motor Vehicle
Administration Act.

(2)  An automobile insurance policy under sub-section (1) shall, as a minimum,
include the following coverage:

(@) third party liability insurance in an amount not less than $2,000,000
per occurrence for any loss or damage resulting from bodily injury to
or the death of 1 or more persons, and for loss or damage to
pmﬂy, regardiess of the number of claims arising from any 1
accident; -

(b) accident benefits insurance as prescribed in the Insurance Act.
[s.4]Garage auto and liability.

5. (1) A board that sells, repairs, maintains, services, stores or parks automobiles
for any other person shall obtain and keep in force a standard garage
automobile insurance policy and that policy must provide coverage in an
amount of at least $ 2 000 000 for each occurrence as described in the
port;gn of the policy regarding third party liability for death, injury or damage
to others. :

(2) The coverage provided in the portion of the standard garage automobile
insurance policy regarding liability for damage to customer's automobiles in
the care, custody and control of the board is optional at the discretion of the

board. [s.5] ‘
Fidelity coverage

6. A board shall keep in force a fidelity bond with respect to board members and

employees on the blanket basis that provides coverage for not less than $25 000 for
each loss. [s.9]

Boiler, machinery insurance

7. [A l_)lc])ard shall obtain and keep in full force a boiler and machinery insurance policy.
s.
Transitional

8. (4))] Subject to subsection (2), every board shall comply with this Regulation with
respect to all insurance coverage held by it.

(2) If a board has, prior to the commencement cf this Regulation, obtained
insurance coverage in accordance with the Schoo! Insurance Regulation
(Alta. Reg 154/80), it need not comply with this Regulation with respect to
that coverage until the date on which that insurance coverage expires.

(3) The School insurance Regulation (Alta. Reg. 154/80) continues to apply with

o['esspl’ect to insurance coverage obtained in accordance with subsection (2).
s.

oy
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Schedule
‘ 9. (N A board may consider the following types of insurance coverage when
determining its general liability insurance policy or equivalent indemnification:

(a; premises, property and operations liability coverage;

(b products and completed operations liability coverage;
c owner's and contractor's protective liability coverage;
d blanket written contractual liability coverage,

(e personal injury liability coverage;

(f)  property damage occurrence liability coverage,;
(g) contingent employer's liability coverage;

(h)  non-owned automobile liability coverage;

) cross-liability coverage;

1)) employee benefit program liability;

(k) all risk tenants’ legal liability coverage.

(2) in addition to the %pes of coverage referred to in subsection (1), a board
may consider the following types of coverage, if applicable.

(a) non-owned aircraft and non-owned water-craft liability coverage;

(b) shoring, blasting, excavating, underpinning, demolition, removal, pile
driving and caisson work, work below ground surface, tunnelling and
grading coverage;

(c) elevator and hoist liability coverage.

[Insurance Regulation Schedule, section 1].
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APPENDIX B.6:
POLICY - SALE OR LEASE OF PROPERTY

BACKGROUND

The School Act allows for the disposition of property by boards, including real property such as
iand and buildings and personal property such as desks and computers. In order to enhance
the local autonomy of boards, a regulation has been developed that allows for the leasing of
real property, including school buildings without prior approval of the Minister. Guidelines
indicating potential impact on:

- capacity,

- utilization, and

- debt retirement follow the regulation.

LEGISLATION

SCHOOL ACT  Sstatutes of Alberta 1988 Chapter $-3.1 Consolidated June 185, 1995

Division 1 deneral
Disposition of Property
187 (1) Subject to the regulations, a board may sell, lease, rent or otherwise dispose of

any of its persona! property or any interest in it.

(2) Subject to this section, the regulations, the Planning Act and the Public Lands
Act, a board may, with the written approval of the Minister, sell, lease, rent or
otherwise dispose of any of its real property.

3) Where a board no longer has a use for a school building, the Minister may in
writing direct the board to dispose of that property at fair market value subject to
those terms or conditions that the Minister prescribes.

4) The Registrar of Land Titles shall not accept an instrument that has the effect of

transferring from a board any real property of the board unless the instrument is
accompanied by

(a) the approval, or a certified copy of it, given under subsection (2), or
(b) the direction, or a certified copy of it, given under subsection (3).

Regulations

188 The Minister may make regulations respecting the disposition of property by a board.

REGULATION

DISPOSITION OF PROPERTY REGULATION 69/89
{(Amanded up to A.R. 75/87)

Refer to Appendix B.4 for regulation provisions as they pertain to lease of real property, sale of
property and repeal.
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PROCEDURES

1. Ministerial approval for the sale of the property may be obtained by writing to the
Assistant Director, School Operations, Alberta Education.

The distribution of the proceeds from the sale of school facllities shall be determined

according to the Disposition of Property Reguiation. A school board resolution must

gls% be submitted to obtain capacity exemptions on disposal of all or part of a school
uilding.

2. Under section 2(b)(iii) of the Regulation, a board leasing a school building, or a portion
thereof, shall complete the "Leasing of School Space Schedule” found within the
Alberta Education Policy Manual and submit it to the Assistant Director, Schoo!
Operations, Alberta Education.

The following guidelines indicate potential impact on capacity and utilization of space.
USE OF VACANT SCHOOL SPACE

A.  Guiding Principle

Vacant school space should be directed toward use intended for general community and
public needs whenever possibie and feasible.

B.  Guidelines

1) School boards wil: be encouraged to give priority to the leasing of space to the
following order of use:

(a) Public Sector

- means any activity controlied or operated by a level(s) of government,
including public and separate school boarde.

(b) Non-profit Sector

- means any activity controlied or operated by any non-profit
corporation, society or association, which legally registered in Alberta,
has a local community based membership and is exempt from paying
tax under the Federal Income Tax

- includes private schools for the handicapped attended by school
board-directed pupils.

- includes early childhood services private operators.

includes religious organizations.

{(c) Private Schools

- private schools which are registered under the School Act (Division 2,

Section 22(1)?
- private schools which are accredited under the School Act (Division 2,
Section 22(2)).
<
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(d) Private Sector
. - means any activity controlled or operated by any individual, corporation,
group or organization, which does not come within the description of
public sector profit-oriented uses.

(2) All leased space will be "callable", as needed by school boards, to be used for
educational purposes.

(3) For space leased to the public sector and non-profit groups:
(a) space exemptions will be granted and
(b) lease charges will be at cost or a nominal fee.

4) For space leased by private schools and to the private sector, capacity
exemptions will not be granted.

(5) The final decision as to the use of vacant school space will remain the responsi-
bility of local school boards.

(6) Individuals or corporations entering into a lease agreement with a school board
will have legal status acceptable to Alberta Education.

(7 All leases are subject to final approval by the Minister or his/her designate.

(8) The Minister or his/her designate, after approving a proposal, will determine
whether the lessee is within the public sector, non-profit sector or private sector.

. Space
Exemption Rent/Lease

Use Granted Charges
1. Public Sector Yes Cost or Nominal Fee
2. Non-Profit Sector (Including ECS, Yes Cost or Nominal Fee
Private Operators)
3. Accredited Private Schools No No Maximum or
Minimum
Registered Private Schools No No Maximum or
Minimum
4, Private Sector No No Maximum or
Minimum

Figure B.6.1. Use of Vacant School Space
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Appendix B.7: Policy - School Closure

APPENDIX B.7:
POLICY - SCHOOL CLOSURE

LEGISLATION

SCHOOL ACT statutes of Alberta 1988 Chapter S-3.1 Consolidated July 8, 1994

Part 3 School Boards
Division 1

Closure of schools, etc.
42 A board may, with the approval of the Minister, do the following:

(a) close a school permanently or for & specified period of time;

(b) close entirely 3 consecutive grades in an elementary school;

(c) close the entire junior high school program or the entire senior high school
program in any school,

(d) transfer all students from one school to one or more schools.

Emergency closure of school building

41 (1) A board may temporarily close a school building if the health or safety of the
students is endangered.

(2) If a board closes a schoo! building under subsection (1), it shall forthwith remedy
the situation causing the ciosure and reopen the school bullding.

PROCEDURES

1. Boards shall develop, keep current, and implement written policy and procedures
consistent with provineial policy and procedures.

2. Boards shall determine, and make public, their criteria for considering school closure.

3. Where a board is considering school closure, the matter shall be raised at a regular
meeting of the board and details provided of the specific school or portions of the school
affected.

4 The board shall communicate the fact and implications of the possible school closure,

and the date and place of the public meetInF to discuss the closure, in writing, to the
parents of every child and student enrolled in the schools affected by the closure. Such
communication shall address how the closure would affect the following:

(a) the attendance area defined for that school;

(b) the attendance at other schools, inciuding the number of students re-located by
virtue of the school closure;

(c) the need for, and extent of, busing;

(d) program implications for other schools;

(e) program implications for the students when they are attending other schonls;

] the educational and financial impact of closing the school, including the effect on
operational costs and capital imptications;

@ the financial and educational impact of not closing the school,

(h) the capital needs of other schools that may have increased enroiment as a result
of the closure; and

() the proposed disposal of the school if the entire school is to be closed.

[
\

.
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Appendix B.7: Policy - School Clesure

5. Where a board is considering whether or not school closure should occur, the
board shall organize and convene a public meeting for the purpose of
discussing: the rossible closure; its implications for the students, for the
community and for the school system; possible implementation plans; and
gos:lblg altgmatlves. Further meetings may be held at times and places set out

y the board.

6. The date and place of the public meeting shall be:

(a) posted in 5 or more conspicuous places in th area or areas of the school
or schools affected by the closure, for a period of at least two weeks prior
to the date of the public meeting, and

(b) published in a newspaper circulating within the area or areas of the
school or schools affected by the proposed closure, once a week for at
least two weeks prior to the date of the public meeting.

7. The policy of the board shall state the minimum number of trustees that must
attend the public mesting.

8. Following the meeting there shall be a minimum period of three weeks for
electors to present to the board further responses to the possible closure.

9. The final debate by the board and the vote upon the resolution shall occur only
after procedures 1 through 8 have been completed.

10.  Subsequent to the final debate, and if the vote is in favour of school closure, the

board shall request approval from the Minister forthwith in order to proceed with
the closure.

11.  When a school or portion of a school is closed, the capacity of the school is

charged to the school board's totai capacity until Ministerial approval to dispose
of the facility is obtained.

L]

[
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Appendix B.8: Capital Borrowing Regulation 221/98

APPENDIX: B.8
‘ CAPITAL BORROWING REGULATION 221/95

REGULATION

CAPITAL BORROWING REGULATION 221/95
(Pursuant to Section 167 (3.1) of the Schoo! Ac)

Capital Borrowing

1. (1) A board may borrow to meet capital expenditures only in accordance with the
School Act and this Regulation.

(2) The amount of a borrowing to which this Regulation applies

(a) may be secured by a charge on money receivab'e by the board under
Part 6 of the School Act, and

(b) may not be secured by a charge on a %rant payable from the General
Revenue Fund under the Government Organization Act.

Borrowing for Construction or Purchase of School Building

N

&) lb\ t_)|g.ard shall not borrow money for the construction or purchase of a school
uilding.

‘ (2) Notwithstanding subsection (1), a board may borrow, by issuing a debenture or
otherwise, to meet capital expenditures to refit a school building for energy
conservation if

(a) the cost of refitting is guaranteed by the supplier in writing to be
recoverable by the board from savings in energy costs in not more than
10 years, and

(b) in the opinion of the Minister, all indebtedness under the loan is required
to be retired within 10 years.

(3) A board that applies to the Minister for approval of a loan to which subsection (2)
applies must give the Minister

"

(a) 2 statement by the board of the final cost of the refitting and any other
information the Minister requires, and

(b) a copy of the guarantee referred to in subsection (2) (a).

(4) The Minister may approve all or part of a loan to which subsection (2) applies.

' [l

O
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Appendix B.8: Capital Barrowing Regulation 221/98

Short Terrm Borrowing

3. (1)

(2)

@)

A board may borrow, other than by issuing a debenture, to meet capital .
expenditures for assets that are not school buildings if, in the opinion of the
Minister, all indebtedness under the loan is required to be retired within the

lesser of the life expectancy of the asset for which the money is borrowed ana 10
years.

A boarc! that applied to the Minister for approval of a loan to which subsection (1)
applies must give the Minister a statement by the board of the final cost of the
asset to which the loan applies and any other information the Minister requires.

The Minister may approve all or part of a loan to which subsection (1) applies.

Debenture Borrowing

. ()

()

@)

A board may borrow, by issuing a debenture, for the purpose of

(@) securing, purchasing, adding to, extending or improving a site for a
building other than a school building,

(b) erecting, purchasin?. relocating, renovating, adding to, extending, making
structural changes in, furnishing or equipping a building other than a

school building,
(c) providing maintenance or utility services to a building other than a school

building, or
(d) refitting a school building for energy conservation. ‘
If the board dacides to borrow hy debenture for any of the purposes mentioned

in subsection (1), it shall pass, 1 a form approved by the Minister, a bylaw
stating its intention,

Within 30 days from the date of the passing of the bylaw, the hoard shall give
public notice in accordance with section 234 of the School Act of its intention to

apply to the Minister for authority to borrow the amount specified in the bylaw on
the conditions set out in the bylaw.

Petition for Poill

5 (1)

If public notice is given under section 4, the electors of the board may petition
the board in accordance with section 231 of the School Act.

(2) If a board
(a) receives a petition meeting the requirements of section 231 of the School
Act within 15 days from the date of the last publication in a newspaper of
the public notice of the proposed debenture borrowing, and
(b) decides to proceed with the bylaw,
the board shall submit the question to a vote of the electors.
®
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Appendix B.8: Capital Borrowing Reguiation 221/95

(3)

4)

The board shall

(a) send a copy of each request contained in the petition to the Minister
within 5 days from the date on which the petition is recsived by the board,
and

(b) advise the Minister in writing within 14 days from the date of the vote of
the outcome of each vote conducted under subsection (1) .

if the result of the vote is to defeat the proposal for debenture borrowing, the
board is bound by the vote for a period of 12 months from the date of the vote
and during that 12 month period the board shall not propose debenture
borrowing for the same or a similar project.

Authority for Borrowing

6. (1)

(2)

The Minister may,

(a) on receipt of the documents and information the Minister requires, and

(b) on being satisfied that the conditions prescribed by this Regulation have
been complied with,

approve the borrowing of any amount mentioned in the bylaw under section 4, or
any lesser amount.

The Minister shall, as soon as possible after giving an approval under subsection
(1), cause notice of the approval to be published in The Alberta Gazette.

Issuing of Debentures

7. ()

On receiving the Minister's approval under section 6, if a board is required to do
so, the board shall issue a debenture to secure the amount of the principal and
interest on the loan, or any lesser arnount, on the terms specified in the bylaw.

(2) A debenture shall not be issued after the expiration of 3 years from the date on
which the notice of approval of the loan appears in The Alberta Gazette.
3) A debenture shall
(a) be in a form approved by the Minister,
(b) be sealed with the seal of the board, and
(c) ve signed
(i) either by the chairman or by some person authorized to sign in the
chairman’s stead, and
(i) by the treasurer of th.e board.
14) Debentures may be issued either all at one time or in installments at any times
the board considers expedient and may be dated accordingly.
Cu
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Apyendix B.3; Capital Borrowing Regulation 22195

Void Borrowing

8.

(1)

()

()

(4)

If, before the Minister approves any borrowing required, a board purports to
gn&r i?to any agreement the consideration for which is to be raised by
ebenture,

(a) the agreement is -oid, and
(b) any money paid under the agreement shall be repaid to the board.

Any agreement entered into by the board for the sale, transfer or h{pothecation
of a debenture or any interest in the debenture before the Minister has approved
the borrowing represented b+ the debenture is void.

A board shall not proceed with a project referred to in section 4 (1) before the
Minister approves any borrowing required to meet the capital expenditures.

This section does not apply to any expenditures for the services of an architect
engaged to make preliminary plans or to obtain and compile information

Rﬂecessary in the opinion of the board to enable it tc make an application to the
inister.
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APPENDIX C: FORMS
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Form A - New Construction Projact Application Form

Form B - Modemization Project Application Form

Form C - Summary Form, New Construction and
Modernization Projects

New Construction Statement of Final Costs

Modernization Statement of Final Costs

Building Quality Restoration Program: Expenditure Plan Form
Building Quality Restoration Program: Block Funding Claim Form
Project Cost Summary Form

Sample Resolution

Leasing of School Space

Notice of School Opening Ceremony
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. ‘ FOR THE YEAR 19

(School Act, Sections 190, 191, and 192)

School Juﬁsdicﬁon No. Date:

Superintendent or Designate

Name of School:

Address:

Type of Project:

Schoo!l Board Priority — . Provincial Priority:
Project Description:* Capacity of Project:

Area (m?) of Project:

Grades Served:

*Attach sketch plan and brief description of proposed project.

Estimated Project Costs Estimated Project Funding - By Source
Building Construction: $ Provincial Support: $
Consulting Fees: $
Project Expenses 3 Local Capital
Land Purchese: $ Building Reserves: $
Site Development: $ —_

Furniture and Equipment: b Other: (Specify)

Other: (Specify) $ b
$ $
3 $
63 s
$ b
$

Sub-total: $

Non-refundable GST (2.24%) $

Total Preject Cost: S Total Project Funding $

Enrolments (Current and Five-Year Projections)
Year:

Total Jurisdiction:

Project School:

School Fucilities Form A (Revised 02/96)

. Form A - New Construction

School Capital Manuat lofll -

BEST COPY AVAILABLE

Masy 1997




FORTHE YEAR19_______
(School Act, Sections 190, 191, and 192)
School Jurisdiction No Date:
Superintendent or Designate

Name of School:
Address:
School Board Priority: — Area (m’) of Project:
Project Description:* Age of School/Section:

Current Capacity

of School:

Capacity Change

due to this project:
* Attach needs assessment report (educational needs and nisjor huilding components), and sketch plan,

brief description and cost estimate of proposed work.

Estimated Project Costs -
Construction Cost: $ Provincial Support: $
Consulting Fees: $
Project Expenses 3 Local Capital
Site Development: s Building Reserves: $
Furniture and Equipment: $
Other: (Specify) s Other: (Specify)
S b)
3 3
$ $
Sub-total: S $
Non-refundable GST (2.24%) $
Total Project Cost: S Total Project Funding $
Enrolments (Current and Five-Year Projections)
Year:
Total Jurisdiction:
Project School:

School Facilities Form B (Revised 02/96)

Figure 2.3.6, Form B - Modernization

«d
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Abeiia

Education STATEMENT OF FINAL COSTS
(School Act, Section 190, 191 and 192)
NAME OF BOARD NO.

NAME OF PROJECT

COMPLATION DATE PROGRAM YEAR _ MINUTE NO.

STATEMENT OF EXPENDITURES FOR THIS PROJECT: (All costs to exclude G.S.T)
Building Construction Cost '

Consultant’s Fees

Project Expenses

Sitc Development

Furniture and Equipment
Approved CTS Equipment
Clerk of the Works
Subsoil (Site Problems)

Firelane
Land Purchase
Etc.

WL M A A A A A A A

TOTAL

Goods and Services Tax (G.S.T.)
(applicable to all aspects of project)

*TOTAL EXPENDITURES S

o

STATEMENT OF REVENUE USED TO FUND THIS PROJECT:
Capital Reserves
Contributions from Current Operz:ing Fund
Accumulated Bank Interest

Capital Agreements: Federal Government

Municipalities
Other

Insurance Recovery

Grants From Other Sources

Other (please specify)

Federal G.S.T. Rebate
Debentures Previously Issued (if applicable)

Provincial Payments Received to Date

WH“UHMM“MMHMMW

TOTAL

Provincial Payment Requested

>

*TOTAL REVENUE

* Tolals Must Agree

DATE:

Superintendent or Designats

Note: Submit this statement to School Facilities, 9th Floor West, Devonian Building, 11160 Jasper Avenue, Edmonton TSK 012

Schoo) Facilities Form 7 (Revised May, 1997)

New Construction Statement of Final Costs

’

Bl
vJ

BEST COPY AVAILABLE
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MODERNIZATION
Education STATEMENT OF FINAL COSTS
{School Act, Section 180, 191 and 192)
NAME OF BOARD NO.
NAME OF PROJECT .
COMPLETION DATE PROGRAM YEAR MINUTF NO,

STATEMENT OF EXPENDITURES FOR THIS PROJECT: (Ali costs to exclude G.S.T.)

Building Construction Cost

Consultant's Fees
Project Expenses

Site Development

Furniture and Equipment
Approved CTS Equipment

Clerk of the Works
Subsoil (Site Problems)
Firelane

Land Purchase

Etc.

TOTAL

Goods and Services Tax (G.S.T.)
(applicable to all aspects of project)

*TOTAL EXPENDITURES

W W A A A A e A s

"

STATEMENT OF REVENUE USED TO FUND THIS PROJECT:

Capital Reserves

Contributions from Current Operating Fund

Accumulated Bank Interest

Capital Agreements:

Insurance Recovery

Grants From Other Sources

Other (please specify)

Federal Government
Municipalities
Other

Federal G.S.T. Rebate

Debentures Previously Issued (if applicable)

Provincial Payments Received to Dat«

TOTAL

Provincial Payment Requested

* Totals Must Agree
DATE:

*TOTAL REVENUE

W A P A A A N N AN Y

ooy

Superintendent or Designate

Note: Submit this statement to School Facilities, 9th Floor West, Devonian Building, 11160 Jasper Avenue, Edmonton TSK 0L2

School Facilitics Form 39 (Reviscd May, 1997)

Modemization Statement of Final Costs

Schoel Capital Manual
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Albena

Education
B.Q.R.P. EXPENDITURE PLAN
SCHOOL JURISDICTION: NO.:
PROGRAM YEAR: _ MINUTE NO: BLOCK FUNDING ALLOCATION:
(Signature of Secretary-Treasurer) (Date)
87ED 1.C.1 RETURN TO: SCHOOL FACILITIES
B.Q.R.P. Expenditure Plan
School Capltal Manus| 6ofll (G May 1997
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PROJECT COST SUMMARY FORM

Jurisdiction: Date:
Project Name:
Program Approval Year:
Superintendent or Designate
Project Budget Cost (5) Source of Funds (§)
Building Construction Provincial Funds
Architect Fees Capital Reserves
Land Purchase Current Operating Fund
Site Development Capital Agreements:  Federal
Furniture and Equipment Municipal
Other (Specify) Other

Other (Specify)

@

SUB-TOTAL (Inc. 2.24%

non-refundable GST)

Total Estimated Cost before G.S.T.

G.S.T. (7%)

Federal G.S.T. Rebate

TOTAL COST

TOTAL

BEST COPY AVAILABLE

Project Cost Summary Form .

4
!

]
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SAMPLE RESOLUTION

(School Jurisdiction Name)

RESOLUTION NUMBER

Be it resolved that the Board confirm the following sources of funds are committed to finance the

(Capital Project Name)

, School Buildings Board Approval Minute No.

(Program Year)

SOURCES OF FUNDS

Provincial Funds

School Board's Capital Reserves
School Board's Operating Fund
Capital Agreements: Federal

Municipal
’ Other

Federal G.S.T. Rebate

A B P P’ B P

L]

Other (specify)

Total Project Cost  $

The undersigned certify that the above resolution was approved at a duly-constituted board meeting held
on (Date)

Chairman's Signature Secretary-Treasurer's Signaturc

Date

' Sample Resolution

|

d
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Education

LEASING OF SCHOOL SPACE
School Act, section 187

Lessor:

Form9

Lessee:

Legislation Under Which Lessee is Registered:

Corporate Access Number (if known):

Type of Lessee: (1) Public Sector
(2) Service or Community
Agency (including ECS
Private Operations)
(3) Private School
(4) Profit-oriented Organization
Proposed Use:

Lease: New"

Name of School:

Renewal

Number of Classrooms Leased:

Other Area Lea: =d:

Total Area Leased (m?):

Term of Lease:

Rental Charge:

Indemnification of School Jurisdiction by Tenant:
Space Exemption Requested:

*Where lease is new, attach a sketch plan clearly identifying each area to be rented or leased.

I have reviewed the information provided above and to the best of my knowledge and belief, it is accurate.

Date

Reviewed by:

Yes [ No [
Yes (] No [

Superintendent of Schools or Designate

Commerts:

Date

Asgistant Director, School Business

Return to School Business, Alberta Education, 11160 Jasper Avenue, Edmonton, Afberta TSK 0L2 |

Page 1 of |

June 30, 1995

Leasing of School Space ’

School Capital Manual 10of 11
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Appendix C; Forms
NOTICE OF SCHOOL OPENING CEREMONY

1 ' School Jurisdiction:

Local Contact Person:

Address:
Telephone:

Name of School:

Address:

Date of Opening: Time:

Type of Project:

(Please Check) New School Addit'on Modemization

CEREMONY PARTICIPANTS
Minister:
M.L.A (s):
' M.P.(s):
Alberta Education Representative(s):
Other Representative(s):
MAIL TO:
Assistant Director, School Facilities
9% Floor West, Devonian Building
11160 Jasper Avenue
Edmonton, Alberta
T5SK OL2

Telephone: 427-2973 Fax: 427-5816

Please allow a minimum of one month to provide enough time for manufacturing the
brass plaques.

Notice of School Upening Ceremony

Schoo) Capital Manual 17of 11 1 ~ 4 May 1997
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Appendix D: Utilization and Capacity

APPENDIX D

Utilization and Capacity
Definitions, Capacity Calculation

Utilization

The utilization rates, established by dividing a board's total FTE student enroiment by its net
capacity, are used for planning purposes and in establishing priorities for schoo! capital
funding. Objectives of (a) increased utilization of existing instructional space and (bg equity
in the provision of educational facilities for Aiberta students are key principles of Albe
School Capital Programs. ,

The province-wice utilization rate impacts the capital block, capital plan program allocations
and priorities for new space. Province wide utilization must be maintained within an
acceptable range, and the School Bulldings Board emphasizes measures to enhance
utilization of existing space.

The priority ranking assigned to a new construction project is impacted by a board's overall
utilization rate and by the utilization rate of all school facilities within the oommuniﬁ/ or
catchment area for which transportation is feasible. Applications for new construction are to
be accompanied by a report substantiating that alternatives to new space are not available.

Capacity

The capacity of a new school and the method by which it is established must be approved
by the School Buildings Board. Records of capacity for all Alberta schools, newly
constructed or existing, are maintained by Alberta Education, School Facilities Unit. They
reflect the capacity established at the time of construction minus any exemptions.

Where innovative design or special "alternatives-to-construction” provisions for
accommodating students are approved for a school (i.e. equipping schools with technology,
for year-round-schooling, or for operating for ionger periods each day), the school's

recorded capacity will be the figure established with the School Buildings Board at the time
of approval.

Capacity Calculation

Total capacity shall be calculated by adding together the number of students designated to
the instructional area of a school building or a school building project as follows:

School Capital Manua! tofd May 1997




Appendix D: Utilization and Capacity

Number
Part of instructional Area of Pupils
i) for each classroom, science room, ancillary classroom,
portable classroom or business education area 25
iiy for CTS areas 20
iii) for each approved gymnasium station or approved
library/elactronic media space and student gathering space 0

The “total capacity” rating of a school board will be calculated by adding the capacity of all
schools within the jurisdiction.

The net capacity of a schocl board will be calculatedely adding the total capacity of each
school building in the jurisdiction, subtracting approved leases and exemptions.

Significance of Capacity

A school jurisdiction’s utilization ratio is one of the factors considered by the School
Buildings Board in determining the priority ranking of a project. It is in a board's interest to
review the current information on its total capacity and utilization with School Facilities.

Alterations (including BQRP) which reduce classrooms or capacity require School Buildings
Board approval. Changes may be justified in terms of education program requirements.

Capacity Exemptions

A school board may submit a request for exemptions. The School Buildings Board may

exclude from the calculation of total capacity a school building or portion of a school
building that is:

(a) used for school board decentralized administrative or support services,

{b) used by a private Early Childhood Service Operator, or Day Care operations,
(c) leased to the public sector or community agencies,

(d) disposed of with the approval of the Minister.

The School Buildings Board shall not exempt from capacity:

(a) school building space that is leased to a private school (Grades 1 - 12),

(b) space leased to profit-oriented business or organization, or

(c) part or all of a school that has been approved for closure.

For capacity exemptions of leased space, refer to: Policy - Lease or Sale of Property

—
. -
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Appeadix D: Utllization and Capacity

‘ Capaclity Adjustments

1. The capacity of a new construction project will be added to the total capacity of a
school jurisdiction, one year after the date of Ministerial approval of the project
tender or subtrade tenders of an alternate scheme of construction.

2. Change in capacity from modernization of an existing school facility is determined by
the School Buildings Board.
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APPENDIX E.1
THE SCHOOL BUILDINGS BOARD

The School Buildings Board is established pursuant to The School Act and consists of
five appointed members, including the chairman. it meets regularly to deal with written and
documented submissions. The School Buildings Board:

reviews plans respectir}g.area and capacity of all school building projects and
i

approves all school building projects as provided for in the Act.

approves school capital projects (*in principle” and "in full") in accordance with
provincial priorities. :

g|eﬁnkes provincial capital program allocations for specific programs within the Capital
ock.

determines and approves the area and capacity of a school building or school
building project.

determines project budgets.

promotes equity in the provision of educational facilities for Alberta students and
improved utilization of existing instructional space.

determines and monitors public and provincial interests respecting:

- requested capacity exemptions relating to lease, alteration, closure or disposal
of school space,

- alterations to capacity effected through repair or replacement with proceeds of
property insurance, and

- other matters respecting educational facilities for Alberta students.

170
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Appendix E.2: Operational Information: School Facllities

. Appendix E.2

School Facilities
Role, Responsibilities, Services

The Role of Schoo! Facliities:
« to plan, evaluate and develop provincial capital plans, programs and policies,
« to provide administrative, planning and technical support to the School Buildings Board,

s to provide the administrative and management services for capital programs and projects
and the cost control of the department's capital budgets,

¢ to assist school boards to function as autonomous corporate bodies to plan, build,
operate, and maintain school buildings that facilitate the delivery of educational programs
to Alberta students, and

« to maintain communication and cooperation with other branches, departments and
stakeholder organizations.

Servicas Provided by School Facilities:
(1 Provincial Capital Plans and Programs

Schonl Facilities plans, evaluates and develops proposals of provincial capital
plans, programs and policies for consideration by the Department's Executive
Committee, the Minister and the government.

(2) School Buildings Board

School Facilities provides planning and administrative services to the School
Buildings Board. They include the review and processing of all capital applications;
the preparation of evaluation reports, recommendations of funding allocations and
correspondence with school boards; and maintaining record of decisions and
control of capital funding allocations.

(3) Administration

School Facllities administers the school capital pian, programs and regulations.
Hence, it deals mainly with such activities as building projects, applications,
eligibility for financial support, review of facility plans and documents, tenders,
alternate schemes of construction, monitoring of funding payments, renovation and

upgrading programs, facilities for special education and programs initiated by
Alberta Education.

(3) Advisory and Facility Planning

School Facilities provides a very wide range of advisory services regarding school
facility planning, design and construction and capital project management to school
boards, school board administrative personnel, and their consultants
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Appendix £.2: Operational Information: The School Faciitiss Unit

4)

()

(6)

Monitoring

The School Facilities monitors local school jurisdictions in order to determine the
extent to which capital projects and programs are being implemented in accordance
with School Buildings Board decisions, and the provincial policies and regulations.

School Facilities at the request of the Minister of Education and/or officlals of the
Department, reviews and provides mediation relating to issues and concerns of the
public, boards, parents, teachers, and students pertaining to school facilities.

Information

School Facilities respords to requests from educators, architects, contractors,
trustees, parents and students for information or explanation of policies,
procedures, regulations and intents of Alberta Education. Small scale plans and
utilization data are available to school boards.

School Facilities assembled, and regularly updates, the Assessment and Utilization
Report which school boards may review to determine total capacity and utilization
rates for the jurisdiction or any school facility.

School Facilities promotes and maintains professional relationships with other
government branches, school boards, curriculum developers, architects, engineers,
building contractors, Council of Albarta School Superintendents (CASS),
Association of School Business Ofticials of Alberta (ASBOA), School Plant Officials
Society of Alberta (SPOSA), Alberta Teachers' Association (ATA), Albert= School
Boards' Assoclation (ASBA), Council of Educational Facllity Planners, International
(CEFP1), Alberta Association of Architects (AAA), Association of Professional
Engineers, Geologists and (Geophysicists of Alberta (APEGGA), Alberta
Construction Association (ACA), universities, and other interest groups.

Resource Personnel

School Facilities staff participate in workshops, seminars and conferences.

Personnel conduct sessions at zone meetings, seminars, and other organizational
activities.

o
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¢ APPENDIX E.3
REFERENCE PUBLICATIONS

Alberta Education Publication Listing, Ordering, Other Publications

A. Legislation, Policy, Regulations and Guidelines

School Act, Chapter S-3.1 Statutes of Alberta and Alberta Regulations under the
School Act

Policy Manual, Alberta Education, with current updates
Funding for Schaol Authorities Manual, current version
Ihree Year Business Plan 1996/97 - 1998/99 "Meeting the Challenge” Alberta Education

Framework for Funding School Boards in the 1995/96 School Year Alberta
Education

Guides to Education, Alberta Education
- ECS to Grade 9 Handbook, current version
- Senior High School Handbook, current version

Ordering

School Act: Queen's Printer Bookstore, 2nd floor, 11510 Kingsway Avenue, -
Edmonton, AB T5G 2Y5, Telephone: (403) 427-4952; or Publication Services, Main
Floor, McDougall Centre, 455-6th Street SW, Calgary, AB, T2P 4E8.

Policy Manual; School Grants Manual; Three Year Business Plan; Framework for

Funding School Boards in 1995/86 School Years; and Guides to Education are
available from Alberta Education.

10.)
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